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Chicago Metropolitan

k Agency for Planning

CMAQ Project Selection Committee
Annotated Agenda
Thursday, November 3, 2016
2:00 p.m.
Teleconference # 800-747-5150, Access Code 3868691

Cook County Conference Room
233 S. Wacker Drive, Suite 800
Chicago, Illinois

Call to Order
Agenda Changes and Announcements

Approval of Minutes —September 1, 2016
ACTION REQUESTED: Approval

Program Monitoring

4.1 Project Programming Status Sheets
The recurring reports on the programming status of active and
deferred projects and the line item changes since the last meeting
of the Project Selection Committee are attached.
ACTION REQUESTED: Information

4.2 Programming Summary and Obligation Goal
An update on CMAQ obligations for federal fiscal year (FFY) 2016
will be provided.
ACTION REQUESTED: Information

Project Changes

5.1 City of Evanston — Evanston Main Street Bike Rack Access to
Transit Improvements (TIP ID 02-16-0012)
The sponsor is requesting a schedule change to reprogram
construction funds from FFY 2018 to FFY 2017.
ACTION REQUESTED: Approval of the requested schedule
change.

233 South Wacker Drive
Suite 800
Chicago, Illinois 60606

312 454 0400
www.cmap.illinois.gov

2:00 p.m.



5.2

5.3

5.4

5.5

5.6

5.7

Cook County DOTH - Old Orchard Rd from Harms to Skokie
Blvd (new limits E of I-94/Edens Expy to W of IL 41/Skokie Blvd)
(TTIP ID 02-97-0006)

The sponsor is requesting to transfer $1,350,000 federal ($1,688,000
total) from construction to right of way in FFY 2017.

ACTION REQUESTED: Approval of the requested transfer of
funds.

Park Forest — Install CNG Facilities in Park Forest and
Homewood; Purchase CNG Refuse Haulers (TIP ID 07-14-0010)
The sponsor is requesting a cost increase of $94,000 federal
($117,400 total) for FFY 2015 implementation accomplished in FFY
2016.

ACTION REQUESTED: Approval of the requested cost increase.

Kane County — Longmeadow Road Bike Path Extensions (TIP ID
09-96-0017)

The sponsor is requesting a schedule change to reprogram
construction funds from FFY 2018 to FFY 2017.

ACTION REQUESTED: Approval of the requested schedule
change.

Lake County — US 12/Rand Rd from IL 176 Ramps to Miller Rd
(TIP ID 10-16-0004)

The sponsor is requesting a schedule change to reprogram
construction funds from FFY 2019 to FFY 2017.

ACTION REQUESTED: Approval of the requested schedule
change.

Lake County — Sunset Av/Golf Rd/Greenwood Av from McAree
Rd to IL 137/Sheridan Rd (TIP ID 10-16-0005)

The sponsor is requesting a schedule change to reprogram
construction funds from FFY 2019 to FFY 2018.

ACTION REQUESTED: Approval of the requested schedule
change.

Frankfort — Pfeiffer Road from Sauk Trail to Old Plank Trail
(Pfeiffer Rd Bike Path) (TIP ID 12-13-0007)

The sponsor is requesting a cost increase of $39,500 federal ($49,300
total) for construction in FFY 2017.

ACTION REQUESTED: Approval of the requested cost increase.

6.0 FAST Act
An update will be provided on changes to the CMAQ program based on
MAP-21 and the FAST Act.
ACTION REQUESTED: Information
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7.0 2017 Meeting Schedule
Proposed meeting dates for 2017 are:

Changes Due | PSC Meeting | TC Meeting Letting Date(s)
12/9/16 1/5/17 1/20/17 3/3/17 & 4/28/17
3/30/17 4/13/17 4/28/17 6/16/17 & 8/4/17

7/6/17 7/20/17 8/4/17 9/22/17
8/31/17 9/14/17 9/29/17 11/17/17
10/19/17 11/8/17 11/17/17 1/19/18

ACTION REQUESTED: Approval of 2017 schedule.
8.0 Other Business

9.0 Public Comment
This is an opportunity for comments from members of the audience.
The amount of time available to speak will be at the chair’s discretion.

10.0 Next Meeting
The committee’s next meeting is scheduled for January 5, 2017at 2:00
p.m.

11.0 Adjournment

CMAQ Project Selection Committee Members:

Kevin Greene Mark Pitstick Chris Schmidt
Luann Hamilton Jeffery Schielke Chris Snyder
Ross Patronsky, Chair
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233 South Wacker Drive
Suite 800

Chlcago Metropohtan Chicago, lllinois 60606

L Agency for Planning i e

CMAQ Project Selection Committee
DRAFT minutes — Thursday, September 1, 2016

Committee Members: Ross Patronsky, Chair (CMAP), Luann Hamilton (CDOT),

Mark Pitstick (RTA), President William Rodeghier (Council of
Mayors), Christopher Schmidt (IDOT), Chris Snyder (Counties)

Staff Present: Jesse Elam, Doug Ferguson, Tom Kotarac, Jen Maddux, Russell

Pietrowiak, Alvaro Villagran, Barbara Zubek

Others Present: Brian Carlson, Bruce Christensen, John Donovan, Janell Jensen,

1.0

2.0

3.0

4.0

Brian Stepp, David Tomzik (via phone), Mike Walczak, Steve
Weinstock, Michael Weiser

Call to Order
Mr. Patronsky called the meeting to order at 2:05 p.m.

Agenda Changes and Announcements
There were no agenda changes or announcements.

Approval of Minutes—July 7, 2016

Mr. Pitstick noted two changes, in agenda items 4.4 and 6.0, to the minutes of the July 7,
2016 meeting. On a motion by Mr. Pitstick and seconded by President Rodeghier, the
minutes of the July 7, 2016 meeting were approved as amended.

Program Monitoring

4.1 Project Programming Status Sheets
Mr. Ferguson reported that the recurring reports on the programming status of
active and deferred projects and the line item changes since the last meeting of the
Project Selection Committee were included in the meeting packet.

4.2 Programming Summary and Obligation Goal
Mr. Ferguson reported that an update on CMAQ obligations for federal fiscal year
(FFY) 2016 was included in the meeting packet. He stated that just over $33 million
has been obligated in FFY 2016, almost double what had been obligated since the
July 7, 2016 meeting but about $90 million away from the obligation goal.

Mr. Patronsky asked whether IDOT has processed all FTA transfer requests, and
Mr. Schmidt replied that IDOT recently completed the FTA transfers. Mr. Patronsky
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asked whether the FTA transfer amount is included in the obligation information,
and Mr. Ferguson replied that it is not included.

5.0 Project Changes
51 CDOT - Walk to Transit (TIP ID 01-06-0005)

Mr. Pietrowiak reported that the sponsor is requesting a reinstatement of the
deferred series 3 phase 1 and phase 2 engineering funds in the amount of $252,000
federal ($315,000 total) in FFY 2017. Mr. Snyder asked whether the series 3
engineering was deferred due to series 1 and 2 being delayed, and Ms. Hamilton
confirmed that is the case. Mr. Patronsky noted that once a single project phase is
deferred, all subsequent project phases are deferred. On a motion made by Mr.
Snyder and seconded by Mr. Schmidt, the requested reinstatement of deferred
funds was approved.

52 Maywood - Maywood Metra Station (TIP ID 04-12-0002)
Mr. Pietrowiak reported that the sponsor is requesting a cost increase of $225,000
federal ($282,000 total) for construction in FFY 2016. On a motion made by
President Rodeghier and seconded by Mr. Pitstick, the requested cost increase was
approved.

5.3 Mundelein — Maple Ave Bike Path (TIP ID 10-16-0001)
Mr. Pietrowiak reported that the sponsor is requesting a cost increase of $23,000
federal ($29,000 total) for phase 2 engineering in FFY 2017 and a transfer of funds
from construction to construction engineering in the amount of $80,000 federal
($100,000 total) in FFY 2018. On a motion made by Ms. Hamilton and seconded by
Mr. Snyder, the requested transfer of funds and cost increase were approved.

5.4 Algonquin — Randall Road Pedestrian Crossing (TIP ID 11-12-0006)
Mr. Pietrowiak reported that the sponsor is requesting a scope change to change the
project from a bridge to an underpass and move the project 700 feet south on
Randall Road due to property owner concerns and major utility conflicts. Mr.
Pitstick stated, on behalf of Mr. Tomzik, that Pace would like to review the project
plans and wants to add a bus stop. Ms. Jensen said she would relay the request to
the project sponsor. On a motion made by Mr. Snyder and seconded by President
Rodeghier, the requested scope change was approved.

5.5 Hanover Park - Hawk Hollow Multi-Use Trail (TIP ID 08-16-0003)
The sponsor is requesting a cost increase of $11,800 federal ($14,752 total) for phase
IT engineering in FFY 2016. On a motion made by Mr. Schmidt and seconded by
President Rodeghier, the requested cost increase was approved.

6.0 Program Development
Mr. Patronsky reported that the program application booklet for the next CMAQ and
TAP-L call for projects was included in the meeting packet. Mr. Pitstick asked for
clarification on the funding for engineering for transit projects, noting that the scoring
related to asset condition indicates a new facility would receive a score of zero. Mr.
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7.0

Pitstick stated that there is justification for building new transit facilities and that the
CMAQ program is one source of funding for transit expansion projects. Mr. Ferguson
responded that it is possible to make adjustments after scoring.

Mr. Schmidt stated that the scoring for highway projects includes a component for
benefiting transit service — a possible five points if the project has existing bus service
along the highway improvement. Mr. Schmidt and Mr. Carlson questioned whether bus
service alone is the appropriate evaluation criteria or whether existing rail service would
also warrant the five points for a highway project benefitting transit service, noting that
highway projects may improve access to both bus and rail service. Mr. Schmidt asked
whether the word “bus” could be changed to “transit” under this scoring component. Mr.
Ferguson asked how a benefit to rail service would be shown and Mr. Carlson suggested
it is up to the applicant to show. Mr. Elam stated that the existing bus service criteria has
a level of simplicity and questioned whether there is an objective way to say a highway
project benefits transit, in general. Mr. Donovan noted that the rest of the scoring criteria
in the application booklet are not up for interpretation. Mr. Carlson suggested that the
applicant could include an engineering analysis to show how a project would benefit
transit. President Rodeghier stated that it is better to leave that criteria open to
interpretation and let the committee make decisions. Mr. Snyder stated that if the
applicant can prove a transit benefit then he supports changing the language in the
booklet.

Mr. Tomzik stated that the scoring component should also have a provision for future
transit service. Mr. Ferguson countered the suggestion, noting that the evaluation
includes current air quality benefits and future service may never happen. Mr. Patronsky
resolved that the committee is in support of replacing the word “bus” with “transit”
under the Benefiting Transit Service section on page 10 of the proposed application
booklet.

Ms. Hamilton asked whether the scoring for safety on highway projects can be broadened
to include high crash areas other than an IDOT 5 percent report location. Mr. Elam stated
that the IDOT 5 percent report is not specific to only IDOT roads. There is an IDOT 5
percent report for local roads that the applicant can use . On a motion made by Mr.
Pitstick and seconded by Mr. Schmidt, the application booklet for the FFY 2018-2020
CMAQ and 2018-2020 TAP-L call for projects was approved as amended.

FAST Act

Mr. Donovan reported that comment period for the notices of proposed rulemaking
(NPRM) regarding performance measures and the CMAQ program closed August 20,
2016 and FHWA is responding to comments. He noted that the NPRM regarding MPO
coordination would likely be considered first, with a final rule on performance measures
considered second. Mr. Snyder asked whether the comment period for the MPO
coordination NRPM was extended. Mr. Kotarac responded that CMAP was notified on
the last day of the comment period that the comment period would not be extended.
(Note: on September 23, the comment period was extended an additional 30 days.)
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8.0 Other Business
Mr. Patronsky announced that CDOT will be requesting a cost increase of $68,000 federal
($85,000 total) at the next Transportation Committee meeting on September 16, 2016. The
cost increase is for the Carroll Avenue corridor study for transit use, first funded in the
2004 CMAQ program. Ms. Hamilton reported that the Alternatives Analysis project is
moving along but noted that the complex movements on Michigan Avenue require a
complex modelling. Mr. Ferguson stated that the CMAQ program can accommodate the
cost increase.

9.0 Public Comment
Mr. Weiser made comments regarding the benefits of the Tango car, noting that he is
working with the inventor to promote the car. Mr. Weiser expressed interest in a CMAQ-
sponsored demonstration project and noted that he is happy to hear the Committee
discussing congestion.

10.0 Next Meeting
Mr. Patronsky stated that the committee’s next meeting is scheduled for November 3,
2016 at 2:00 p.m.

11.0 Adjournment
On a motion made by Ms. Hamilton and seconded by President Rodeghier, the meeting

was adjourned at 2:43 p.m.

CMAQ Project Selection Committee Members:

Darwin Burkhart Mark Pitstick Chris Schmidt
Luann Hamilton Jeffery Schielke Chris Snyder
Ross Patronsky, Chair
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‘ Chicago Metropolitan CMAQ Program Summary - 2016 - 2020

(CMAP Agency for Planmng Includes obligations through September 30, 2016
TIP ID Sponsor Brief Description Phase CMAQ $ (Fed) Increases* Withdrawals* Obligations* Balance
2016
08-00-0020 Aurora Eola Rd from 83rd St/Montgomery Rd to CONST $4,080,000 $4,080,000 O $0
87th St

Let 1/15/16. 80% of low bid is 58,239,944. This project has multiple federal fund sources

08-11-0017 Bensenville

Church Rd from Jefferson Stto Grand Ay CONST $789,600 $789,600 O $0
Targeting letting June 2016

01-02-0030 CDOT

CDOT-State/Lake-Loop El Station ENG2 $2,000,000 $1,500,000 T $3,500,000 O $0
Improvements (Green, Orange,Brown &
Purple)

Expected accomplishment July 2016

01-02-0030 CDOT

CDOT-State/Lake-Loop El Station ENG2 $2,000,000 $2,000,000 O $0
Improvements (Green, Orange,Brown &
Purple)

The status of the application effective 5/11/2016 is "Final Concurrence / Reservation" This indicates that the content was accepted by the FTA District staff and is now pending completion of

required Department of Labor Review process and FHWA-FTA transfer.

ENG2 $2,000,000 $2,000,000

01-12-0004 CDOT

Chicago Area Alternative Fuel IMP $10,400,000 $10,400,000
Deployment Project, Phase 2

Expected authorization March 2017

01-94-0045 CDOT

Bike Parking IMP $1,520,000 $441,890 T $1,961,890 O $0
The PS&E were submitted 3/23/2016 and comments received from IDOT 4/14/2016

IMP $1,520,000 $441,890 $1,961,890

*Increase, Withdrawal and Obligation codes can be found at the end of this report.
Lines highlighted and shown in italics represent line item status as of prior PSC meeting. 10/25/2016 4:30:49 PM
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TIP ID Sponsor Brief Description Phase CMAQ $ (Fed) Increases* Withdrawals* Obligations* Balance
01-94-0092 CDOT BIKE FAC-CHICAGO-STREETS FOR ENG $2,400,000 $2,400,000
CYCLING/BIKE 2015 Plan Implementation
05/2016: ant auth 9/2016 ant accomp 7/2017
01-94-0092 CDOT BIKE FAC-CHICAGO-STREETS FOR ENG $3,466,000 $3,466,000
CYCLING/BIKE 2015 Plan Implementation
Expected accomplishment August 2017
01-94-0092 CDOT BIKE FAC-CHICAGO-STREETS FOR IMP $8,000,000 $8,000,000
CYCLING/BIKE 2015 Plan Implementation
Expected authorization July 2016, accomplishment September 2016
05-16-0003 Cicero Cicero Access to Transit Improvements ENG2 $19,200 $19,200
02-97-0006 Cook County DOTH Old Orchard Rd from Harms to Skokie CONST $800,000 $800,000 $0
Blvd (new limits E of 1-94/Edens Expy to
W of IL 41/Skokie Blvd
Tgt. local letting 4/15/2016
03-11-0020 Cook County DOTH Lake Cook Rd at Buffalo Grove Rd, CONST $2,974,000 $2,974,000
Weiland Rd and IL 83/McHenry Rd.
@ IL 83/McHenry Rd. Targeting letting fall 2017
03-11-0020 Cook County DOTH Lake Cook Rd at Buffalo Grove Rd, CONST $4,185,000 $4,185,000
Weiland Rd and IL 83/McHenry Rd.
@ Weiland. Targeting letting fall 2017
16-14-0001 CTA Bus Improvement, Purchase up to 27 All- IMP $4,056,000 $4,056,000 O $0
Electric Buses
IMP $4,056,000 $4,056,000
08-12-0004 DuPage County DOT  55th St/CH 35 from Dunham Rd to ROW $148,000 $297,000 C $86,400 O $358,600
Clarendon Hills Rd and 55th St at Main St
Expected authorization December 2016, accomplishment August 2017
02-06-0034 Evanston Green Bay Rd Corridor Improvements CONST $1,920,000 $1,315,000 C $1,920,000 O $1,315,000
Project let for bid March 2016, low bid 511,173,775
08-14-0002 FPD of DuPage County Winfield Mounds Segment - West Branch  CONST $1,861,724 $1,861,724 X $0

Regional Trail

Tgt. 7/2016 letting

*Increase, Withdrawal and Obligation codes can be found at the end of this report.

Lines highlighted and shown in italics represent line item status as of prior PSC meeting.
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TIP ID Sponsor Brief Description Phase CMAQ $ (Fed) Increases* Withdrawals* Obligations* Balance
12-12-0004 Frankfort St Francis Rd Multi-Use Trail CONST $118,000 $70,000 T $188,000
Targeting letting November 2016
02-12-0001 IDOT IL 68/Dundee Rd at Landwehr Rd and CONST $480,000 $1,040,000 C $1,742,539 M ($222,539)
Pfingsten Rd
Let 3/4/2016. 80% of low bid: $1,519,243.
02-12-0005 IDOT IL 68/Dundee Rd at Pfingsten Rd CONST $640,000 $640,000 X $0
03-12-0014 IDOT IL 68/Dundee Rd at McHenry CONST $680,000 $120,000 C $1,008,815 M ($208,815)
Rd/Wheeling Rd and IL 83/Elmhurst Rd
6/10/2016 state letting. This line represents the 3/17/2014 transfer from 03-12-0015 for the IL 83/Elmhurst Rd. intersection only.
03-12-0014 IDOT IL 68/Dundee Rd at McHenry CONST $800,000 $1,756,000 C $1,259,784 M $1,296,216

Rd/Wheeling Rd and IL 83/Elmhurst Rd

This line is the McHenry/Wheeling intersection only. Let 1/16, 80% of low bid is 5884,544. Cost increase approved at 6/25/15 PSC. Additional increase pending PSC consideration 4/7/2016.

CONST $800,000 $1,756,000 $800,000 $1,756,000

03-96-0004 IDOT 1-90 from Cumberland Av to Harlem Av CONST $9,100,000 $3,140,000 C $8,852,000 O $3,388,000
07/29/2016 state letting

08-12-0002 IDOT IL 38/Roosevelt Rd at Ardmore Av CONST $400,000 $1,152,000 C $1,552,000
Targeting September 2016 letting.

10-12-0005 IDOT IL 68/Dundee Rd at Buffalo Grove Rd CONST $2,000,000 $800,000 S $1,320,000 O ($120,000)
Targeting letting July 2016

10-14-0004 IDOT IL 120 at Hainesville Rd ROW $64,000 $212,000 C $276,000 M $0
Construction transferred to Lake Co. 6/25/15. IDOT still completing land acq. Expected accomplishment July 2016.

10-14-0004 IDOT IL 120 at Hainesville Rd CONST $320,000 $208,000 C $528,000 X $0
Tgt. 3/4/2016 letting. Sponsorship changed from IDOT to Lake County 6/25/2015. Funds transferred to 10-14-0008 due to coordinated construction.

10-14-0008 IDOT IL 120/Belvidere Rd from IL 134/Main St CONST $1,837,000 $528,000 T $2,365,000

to US 45

Targeting November 2016 letting. Includes intersection imp funds from 10-14-0004 @ Hainesville Rd. Sponsorship transferred back to IDOT 3/2016.

12-12-0005 IDOT US 6/Southwest Hwy at Gougar Rd CONST $800,000 $1,236,000 C $2,036,000

Due to ant. letting in April, not deferred during 10/15 status updates (even though ROW was not accomplished by sunset). Project is not included in the April letting bulletin and withdrawal of

funding should be considered.

*Increase, Withdrawal and Obligation codes can be found at the end of this report.
Lines highlighted and shown in italics represent line item status as of prior PSC meeting. 10/25/2016 4:30:52 PM
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TIP ID Sponsor Brief Description Phase CMAQ $ (Fed) Increases* Withdrawals* Obligations* Balance
13-12-0003 IEPA lllinois Clean Diesel Engine Repowers IMP $1,000,000 $1,000,000 T $0
13-12-0003 |EPA lllinois Clean Diesel Engine Repowers IMP $1,000,000 $1,000,000 T $0
13-12-0003 IEPA lllinois Clean Diesel Engine Repowers IMP $1,000,000 $1,000,000 T $0
13-12-0003 |EPA lllinois Clean Diesel Engine Repowers IMP $1,000,000 $1,000,000 T $0
13-14-0001 IEPA Chicago Area Green Fleet Grant Program IMP $1,000,000 $1,000,000 T $0
13-14-0001 IEPA Chicago Area Green Fleet Grant Program IMP $1 $1,000,000 T $1,000,001

Expected authorization October 2016
13-14-0002 |EPA Indiana Harbor Belt Railroad Locomotive IMP $7,342,392 $7,342,392
Fuel Conversion
09-12-0011 Kane County Fabyan Pkwy/CH 8 at Kirk Rd/CH 77 ROW $280,000 $280,000
Expected accomplishment August 2017
09-14-0004 Kane County Randall Rd Adaptive Signal Control from CONST $80,000 $80,000
Huntley Rd to Big Timber Rd
Targeting letting November 2016
09-14-0004 Kane County Randall Rd Adaptive Signal Control from IMP $750,700 $750,700
Huntley Rd to Big Timber Rd
Tgt. auth. 9/2016.
09-96-0017 Kane County Longmeadow Pkwy at Randall Rd CONST $767,600 $767,600
Targeting letting January 2017
05-14-0001 LaGrange LaGrange Stone Av Metra Station Area ENG2 $1 $103,999 C $98,054 O $5,946
Pedestrian Access Improvements
expeceted authorization June 2016, accomplishment Decmeber 2016
ENG2 $1 $103,999 $104,000
05-14-0001 LaGrange LaGrange Stone Av Metra Station Area CONST $308,100 $703,900 C $1,012,000

Pedestrian Access Improvements

Targeting November 2016 state letting

*Increase, Withdrawal and Obligation codes can be found at the end of this report.

Lines highlighted and shown in italics represent line item status as of prior PSC meeting.
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TIP ID Sponsor Brief Description Phase CMAQ $ (Fed) Increases* Withdrawals* Obligations* Balance
10-14-0009 Lake County DOT Waukegan Rd from Casimir Pulaski Drto  CONST $1,544,000 $537,804 M $1,006,196
Norman Dr South
Let 1/15/16. 80% of low bid is 5485,978
04-14-0002 Maywood Maywood Train Station Facility CONST $990,000 $457,000 C $1,222,000 O $225,000
Delay due to RR coordination (UP and Metra). Target letting 07/2016
18-14-0001 Metra Purchase Components to Repower IMP $8,800,000 $8,800,000 O $0
FA0PH/F40PHM Locomotives
Expected authorization August 2016
IMP $8,800,000 $8,800,000
07-16-0003 Midlothian Midlothian Metra Station Area Access ENG2 $48,000 $48,000 O $0
Improvements
08-13-0014 Naperville Washington St from Warrenville Rd to CONST $102,000 $102,000 O $0
Royce Rd Adaptive Signal Control
Targeting letting Novemrber 2016
CONST $102,000 $102,000
07-16-0004 Oak Forest Oak Forest TOD Area Access to Transit ENG2 $36,000 $36,000
Improvements
09-14-0005 Pace Randall Rd Transit Infrastructure CONST $1,240,000 $1,240,000
Improvements
Tgt. letting 01/2017
17-12-0002 Pace Regional Rideshare Program IMP $400,000 $400,000 O $0
Expected authorization September 2016
IMP $400,000 $400,000
17-12-0003 Pace Transit Diesel Engine Retrofits 2012-2016 IMP $1,132,800 $1,612,800 O ($480,000)
Expected authorization September 2016
IMP $1,132,800 $1,132,800
17-12-0003 Pace Transit Diesel Engine Retrofits 2012-2016 IMP $480,000 $480,000
Expected authorization September 2016
17-14-0001 Pace Pedestrian Infrastructure Improvements CONST $1,200,000 $1,200,000

along Pace Bus Routes

Expected authorization August 2017

*Increase, Withdrawal and Obligation codes can be found at the end of this report.

Lines highlighted and shown in italics represent line item status as of prior PSC meeting.
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TIP ID Sponsor Brief Description Phase CMAQ $ (Fed) Increases* Withdrawals* Obligations* Balance
06-06-0061 Palos Heights Cal Sag Greenway Bike Trail from IL83to  ROW $40,000 $40,000
127th St
Expected authorization March 2017, accomplishment July 2017
06-06-0061 Palos Heights Cal Sag Greenway Bike Trail from IL 83to CONST $1,521,000 $1,521,000 S $0
127th St
Targeting state letting November 2016.
07-14-0009 Park Forest Pavement Marking and Signage on CONST $94,454 $8,586 C $95,991 M $7,049
Lakewood Blv, Indianwood Blv, Orchard
Dr and Blackhawk Dr
Let 3/14/16. 80% of low bid: 595,991. Obligation includes S5K for IMP line item.
07-14-0009 Park Forest Pavement Marking and Signage on IMP $5,000 $0 O $5,000
Lakewood Blv, Indianwood Blv, Orchard
Dr and Blackhawk Dr
Authorized with CONST line item 1/22/16.
07-14-0010 Park Forest Install CNG Facilities in Park Forest and IMP $405,000 $405,000 O $0
Homewood; Purchase CNG Refuse
Haulers
07-16-0005 Richton Park Richton Park Metra Electric Station Area ENG2 $17,760 $17,760 O $0
Access
03-16-0001 Schaumburg Schaumburg Metra Station Bike Racks IMP $42,000 $42,000
and Lockers
Tgt. letting 7/2016 or 8/2016
02-06-0035 Skokie Gross Point Rd from Old Orchard Rd to ENG2 $32,000 $32,000
Golf Rd
Working out IDOT share of phases for JT. Expected accomplishment December 2016
07-16-0006 University Park University Park Metra Transit Access ENG2 $36,000 $35,988 O $12
62 line items in 2016 totalling: $100,553,332 $15,289,375 $11,150,724 $46,228,425 $58,463,558
2017
01-12-0004 CDOT Chicago Area Alternative Fuel IMP $10,400,000 $10,400,000

Deployment Project, Phase 2

Expected authorization March 2017

*Increase, Withdrawal and Obligation codes can be found at the end of this report.

Lines highlighted and shown in italics represent line item status as of prior PSC meeting.
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TIP ID Sponsor Brief Description Phase CMAQ $ (Fed) Increases* Withdrawals* Obligations* Balance
01-94-0092 CDOT BIKE FAC-CHICAGO-STREETS FOR IMP $5,600,000 $5,600,000
CYCLING/BIKE 2015 Plan Implementation
Expected authorization September 2017, accomplishment January 2018
05-16-0003 Cicero Cicero Access to Transit Improvements CONST $186,080 $186,080
03-11-0020 Cook County DOTH Lake Cook Rd at Buffalo Grove Rd, CONST $5,113,000 $5,113,000
Weiland Rd and IL 83/McHenry Rd.
@ Buffalo Grove Rd Targeting fall 2017 letting
08-12-0004 DuPage County DOT  55th St/CH 35 from Dunham Rd to CONST $1,120,000 $1,970,000 C $3,090,000
Clarendon Hills Rd and 55th St at Main St
Tgt. letting 9/1/2017.
03-12-0004 IDOT IL 59/Sutton Rd at Stearns Rd CONST $1,200,000 $1,040,000 C $2,240,000
Expected accomplishment Novermber 2017
13-14-0001 IEPA Chicago Area Green Fleet Grant Program IMP $1 $2,000,000 C $2,000,001
Expected authorization October 2017
13-14-0002 |EPA Indiana Harbor Belt Railroad Locomotive IMP $12,262,966 $12,262,966
Fuel Conversion
Expected authorization June 2017
13-16-0001 [EPA Railserve\lngredion Switcher Locomotive IMP $2,692,300 $2,692,300
Engine Replacement
09-12-0011 Kane County Fabyan Pkwy/CH 8 at Kirk Rd/CH 77 CONST $3,846,000 $3,846,000
Targeting August 2017 letting
11-03-0018 McHenry County DOT  Randall Rd at Algonquin Rd Intersection CONST $10,583,000 C $10,583,000
Improvement and Signal Interconnect
Targeting letting November 2017
18-14-0002 Metra Repower Passenger Locomotives ENG $160,000 $160,000
Expected authorization August 2017
18-14-0002 Metra Repower Passenger Locomotives IMP $3,840,000 $3,840,000

Expected authorization August 2017

*Increase, Withdrawal and Obligation codes can be found at the end of this report.

Lines highlighted and shown in italics represent line item status as of prior PSC meeting.
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TIP ID Sponsor Brief Description Phase CMAQ $ (Fed) Increases* Withdrawals* Balance
07-16-0003 Midlothian Midlothian Metra Station Area Access CONST $736,000 $736,000
Improvements
10-16-0001 Mundelein Maple Av Bike Path ENG2 $36,000 $23,000 C $59,000
17-12-0001 Pace 1-90 Corridor Enhanced Markets IMP $10,360,350 $10,360,350
Expected authorization August 2017
06-06-0061 Palos Heights Cal Sag Greenway Bike Trail from IL 83 to CONST $1,823,000 $1,823,000
127th St
Targeting September 2017 letting
07-14-0010 Park Forest Install CNG Facilities in Park Forest and IMP $415,000 $415,000
Homewood; Purchase CNG Refuse
Haulers
04-16-0001 Rosemont Rosemont CTA Station Pedestrian CONST $527,206 $527,206
Crossing: River Rd at I-190
Targeting 11/2016 letting. Anticipate request to move into FFY 16 in summer 2016.
03-03-0102 Schaumburg IL 62/Algonquin Rd at Meacham Rd ROW $360,000 $360,000
02-06-0035 Skokie Gross Point Rd from Old Orchard Rd to CONST $446,000 $446,000
Golf Rd
IDOT is increasing their contribution for the project. Awaiting final numbers prior to design. Expected accomplishment November 2017
02-14-0003 Skokie Church St Bike Lane from Linder Av to ENG2 $32,000 $32,000
McCormick Blv
Expected authorization June 2017, accomplishment November 2017
02-97-0006 Skokie Old Orchard Rd from Edens Ewy to ROW $176,000 $176,000
Skokie Blv
Expected authorization 10/2017, accomplishment 10/2018
12-12-0003 Will County Bell Rd/CH 16 at 143rd St/CH 37 CONST $10,384,000 $10,384,000
Department of
Highways
Targeting letting March 2017
24 line items in 2017 totalling: $82,298,903 $5,033,000 $87,331,903

2018

*Increase, Withdrawal and Obligation codes can be found at the end of this report.

Lines highlighted and shown in italics represent line item status as of prior PSC meeting.
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TIP ID Sponsor Brief Description Phase CMAQ $ (Fed) Increases* Withdrawals* Obligations* Balance
09-16-0002 Aurora Edgelawn Dr Bikeway Project ENG2 $26,870 $26,870
09-16-0002 Aurora Edgelawn Dr Bikeway Project CONST $295,570 $295,570
09-16-0003 Aurora Montgomery Rd Multi-use Path ENG2 $35,839 $35,839
09-16-0003 Aurora Montgomery Rd Multi-use Path CONST $394,229 $394,229
09-16-0004 Aurora Aurora Transportation Center (ATC) ENG2 $598,071 $598,071

Enhancements
04-16-0003 Bellwood St. Charles Road Access to Transit ENG2 $40,000 $40,000
08-16-0001 Bensenville IL 83 from Bryn Mawr Av to Foster Av ENG2 $32,000 $32,000
05-16-0001 Berwyn 16st St from Harlem Av to Ridgeland Av ENG1 $59,600 $59,600
06-16-0010 Chicago Ridge Chicago Ridge Metra Station Area Access ENG2 $55,716 $55,716
Improvements
08-16-0002 Clarendon Hills Burlington Av Metra Station Bicycle ENG2 $4,400 $4,400
Parking Shelter
03-96-0021 Cook County DOTH I-294 at IL 64/North Av ROW $3,352,800 $3,352,800
03-96-0021 Cook County DOTH Elmhurst Rd and Touhy Av/IL 72 CONST $11,450,000 $11,450,000
Anticipated Letting 1/18
03-96-0021 Cook County DOTH Touhy Av and UPRR CONST $23,289,000 $23,289,000
16-10-9001 CTA Red and Purple Line Modernization ENG2 $25,000,000 $25,000,000
02-16-0012 Evanston Evanston Main Street Bike Rack Access ~ CONST $56,000 $56,000

to Transit Improvements

*Increase, Withdrawal and Obligation codes can be found at the end of this report.

Lines highlighted and shown in italics represent line item status as of prior PSC meeting.
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TIP ID Sponsor Brief Description Phase CMAQ $ (Fed) Increases* Withdrawals* Obligations* Balance

09-10-0024 Geneva IL 38/E State St from IL 25/Bennett St to ROW $48,000 $48,000
Kirk Rd

09-10-0024 Geneva IL 38/E State St from IL 25/Bennett St to ROW $216,000 $216,000
Kirk Rd

01-16-0003 IDOT Ramp Metering |-55 Expansion and Dan ENG2 $281,600 $281,600
Ryan Enhancement

02-14-0004 IDOT Willow Rd at Pfingsten Rd ROW $204,000 $204,000

06-16-0001 IDOT Wolf Rd from 153rd St to 159th St CONST $111,200 $111,200

10-14-0021 IDOT IL 176 at Roberts Rd ROW $80,000 $80,000

10-16-0003 IDOT US45/Lake St from Rollins Rd to Dada CONST $85,600 $85,600
Dr/Grant Av

15-16-0004 IDOT Edens Expressway/I-94 Bus on Shoulder =~ CONST $7,899,440 $7,899,440

15-16-0004 IDOT Edens Expressway/I-94 Bus on Shoulder IMP $2,092,755 $2,092,755

13-14-0001 IEPA Chicago Area Green Fleet Grant Program IMP $3,000,000 $1,000,000 T $2,000,000

Schedule chg. request pending 4/7/16 PSC.

13-14-0002 IEPA Indiana Harbor Belt Railroad Locomotive IMP $11,586,750 $11,586,750
Fuel Conversion

09-96-0017 Kane County Longmeadow Road Bike Path Extensions CONST $1,400,023 $1,400,023

10-16-0002 Lake County Butterfield Rd from Allanson Rd to CONST $739,690 $739,690
Buckley Rd/Peterson Rd

10-16-0005 Lake County Sunset Av/Golf Rd/Greenwood Av from ROW $80,000 $80,000
McAree Rd to IL 137/Sheridan Rd

10-00-0117 Lake County DOT IL 134 and Fairfield Rd ROW $256,000 $256,000

10-16-0013 Lake Villa Lake Villa TOD Sidewalk and Multi-use ENG2 $16,000 $16,000

Path Connections to Metra

*Increase, Withdrawal and Obligation codes can be found at the end of this report.

Lines highlighted and shown in italics represent line item status as of prior PSC meeting.
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TIP ID Sponsor Brief Description Phase CMAQ $ (Fed) Increases* Withdrawals* Obligations* Balance

10-16-0006 Mundelein McKinley Av Commuter Bridge over CN ENG2 $320,000 $320,000
RR at Mundelein Metra Station

17-12-0001 Pace I-90 Corridor Enhanced Markets IMP $9,390,621 $9,390,621

17-94-0002 Pace VIP Vanpool Program IMP $4,096,000 $4,096,000

07-14-0010 Park Forest Install CNG Facilities in Park Forest and IMP $421,000 $421,000
Homewood; Purchase CNG Refuse
Haulers

07-14-0010 Park Forest Install CNG Facilities in Park Forest and IMP $430,000 $430,000
Homewood; Purchase CNG Refuse
Haulers

05-16-0002 Riverside Central Business District Bike Parking CONST $48,400 $48,400

13-16-0002 RTA Access to Transit Group ENG2 $289,660 $289,660 X $0

13-16-0002 RTA Access to Transit Group CONST $56,000 $56,000 X $0

07-16-0001 Sauk Village Sauk Trail/Cottage Grove Av Bike Path ENG1 $124,800 $124,800
Improvements

03-03-0102 Schaumburg IL 62/Algonquin Rd at Meacham Rd CONST $2,320,000 $2,320,000

02-14-0003 Skokie Church St Bike Lane from Linder Av to CONST $440,000 $440,000
McCormick Blv

02-16-0013 Skokie Skokie Bicycle Parking at Dempster and ENG2 $20,984 $20,984
Oakton

43 line items in 2018 totalling: $110,744,618 $1,345,660 $109,398,958

2019

09-16-0001 Aurora Indian Trail Rd from IL25/Aurora Av to CONST $905,607 $905,607
Pensbury Ln

09-16-0004 Aurora Aurora Transportation Center (ATC) CONST $8,027,911 $8,027,911

Enhancements

*Increase, Withdrawal and Obligation codes can be found at the end of this report.

Lines highlighted and shown in italics represent line item status as of prior PSC meeting.
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TIP ID Sponsor Brief Description Phase CMAQ $ (Fed) Increases* Withdrawals* Obligations* Balance
04-16-0003 Bellwood St. Charles Road Access to Transit CONST $560,000 $560,000
08-16-0001 Bensenville IL 83 from Bryn Mawr Av to Foster Av CONST $267,738 $267,738
01-06-0058 CDOT 71st St and CSX Grade Separation (GS19) ENG2 $900,000 $900,000
06-16-0010 Chicago Ridge Chicago Ridge Metra Station Area Access CONST $742,876 $742,876
Improvements

08-16-0002 Clarendon Hills Burlington Av Metra Station Bicycle CONST $39,760 $39,760
Parking Shelter

03-96-0021 Cook County DOTH [-294 at IL 64/North Av CONST $26,117,074 $26,117,074

16-13-0005 CTA Ashland Av Transit Signal Priority and CONST $8,890,857 $8,890,857
Signal Modernization

09-10-0024 Geneva IL 38/E State St from IL 25/Bennett St to CONST $404,550 $404,550
Kirk Rd

09-10-0024 Geneva IL 38/E State St from IL 25/Bennett St to CONST $3,867,068 $3,867,068
Kirk Rd

01-16-0003 IDOT Ramp Metering 1-55 Expansion and Dan CONST $2,816,000 $2,816,000
Ryan Enhancement

02-14-0004 IDOT Willow Rd at Pfingsten Rd CONST $800,400 $800,400

02-16-0006 IDOT Golf Rd at Harms Rd CONST $660,000 $660,000

10-14-0021 IDOT IL 176 at Roberts Rd CONST $780,000 $780,000

13-14-0001 |EPA Chicago Area Green Fleet Grant Program IMP $4,000,000 $4,000,000

Schedule chg. request pending 4/7/16 PSC.
IMP $4,000,000 $2,000,000 $2,000,000
10-16-0004 Lake County US 12/Rand Rd from IL 176 Ramps to CONST $1,836,960 $1,836,960

Miller Rd

*Increase, Withdrawal and Obligation codes can be found at the end of this report.

Lines highlighted and shown in italics represent line item status as of prior PSC meeting.
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TIP ID Sponsor Brief Description Phase CMAQ $ (Fed) Increases* Withdrawals* Obligations* Balance

10-16-0005 Lake County Sunset Av/Golf Rd/Greenwood Av from CONST $1,428,320 $1,428,320
McAree Rd to IL 137/Sheridan Rd

10-00-0117 Lake County DOT IL 134 and Fairfield Rd CONST $443,000 $443,000

10-16-0013 Lake Villa Lake Villa TOD Sidewalk and Multi-use CONST $248,000 $248,000
Path Connections to Metra

03-16-0016 Mount Prospect Covered Bicycle Parking at the Mt. CONST $134,800 $134,800
Prospect Metra Station

10-16-0001 Mundelein Maple Av Bike Path CONST $938,500 $938,500

10-16-0006 Mundelein McKinley Av Commuter Bridge over CN CONST $1,360,000 $1,360,000
RR at Mundelein Metra Station

07-16-0004 Oak Forest Oak Forest TOD Area Access to Transit CONST $415,910 $415,910
Improvements

17-12-0001 Pace 1-90 Corridor Enhanced Markets IMP $10,329,683 $10,329,683

17-94-0002 Pace VIP Vanpool Program IMP $7,520,000 $7,520,000

07-16-0005 Richton Park Richton Park Metra Electric Station Area CONST $263,842 $263,842
Access

Targeting September 2016 letting. Will need o request schedule change in July 2016.

13-16-0002 RTA Access to Transit Group CONST $3,875,732 $3,875,732 X $0

03-14-0017 Schaumburg Woodfield Rd at IL 53 CONST $2,106,000 $2,106,000

02-16-0013 Skokie Skokie Bicycle Parking at Dempster and CONST $230,824 $230,824
Oakton

07-16-0006 University Park University Park Metra Transit Access CONST $357,400 $357,400

31 line items in 2019 totalling: $91,268,812 $3,875,732 $87,393,080

2020

*Increase, Withdrawal and Obligation codes can be found at the end of this report.

Lines highlighted and shown in italics represent line item status as of prior PSC meeting.
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TIP ID Sponsor Brief Description Phase CMAQ $ (Fed) Increases* Withdrawals* Obligations* Balance
16-10-9001 CTA Red and Purple Line Modernization CONST $100,000,000 $100,000,000
02-97-0006 Skokie Old Orchard Rd from Edens Ewy to CONST $6,986,000 $6,986,000

Skokie Blv

Schedule change pending 4/7/16 PSC meeting.

2 line items in 2020 totalling: $106,986,000 $106,986,000
162 line items in 2016 - 2020 totalling: $491,851,665 $20,322,375 $16,372,116 $46,228,425 $449,573,499
Increase Codes Withdrawal Codes Obligation Codes
C - Committee C - Project Complete F - Final Voucher/FTA Grant Closed
| - Internal D - Phase Deferred M - Modified Project Agreement
R - Reinstated O - Obligation Remainder O - Obligated
T - Transfer S - Sponsor Request

T - Phase Transfer
U - Unknown (predates tracking)
X - Project Transfer

*Increase, Withdrawal and Obligation codes can be found at the end of this report.

Lines highlighted and shown in italics represent line item status as of prior PSC meeting.
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‘ Chicago Metropolitan
= Agency for Planning

TIP ID Sponsor

Brief Description

Phase

Net CMAQ $ (Fed)

Fund Status

Obligations*

Active Balance

CMAQ Program Summary - Deferred Projects
Includes obligations through September 30, 2016

Deferred Funds

in Program Not Programmed
2000
11-96-0007 McHenry County BIKE FAC-MCHENRY CONSERVATION ENG1 $219,040  Sub. Phase Def. $219,256 ($216) $0
Conservation District DISTRICT-WOODSTOCK CRYSTAL

LAKE BIKEWAY

1 line items in 2000 totalling: $219,040 $219,256 ($216) $0

2002

01-01-0011 CDOT CDOT-New Resident/Student Bike ENG $119,085  Sub. Phase Def. $119,085 $0 $0
Marketing Program

01-97-0086 CDOT CDOT-Near West Side Signal Interconnect ENG $0  Sub. Phase Def. $0 $0

01-98-0080 CDOT CDOT Peterson Ave from Cicero to Ridge  ENG1 $189,618  Sub. Phase Def. $174,160 $15,458 $0
Signal Interconnect

10-02-0007 Lake County DOT Lake Zurich-US 12/Rand Road at Ela ENG1 $42,617  Sub. Phase Def. $42,721 ($104) $0
Road

4 line items in 2002 totalling: $351,320 $335,966 $15,354 $0

2003

01-01-0011 CDOT CDOT-New Resident/Student Bike ENG $120,000  Sub. Phase Def. $120,040 (%40) $0
Marketing Program

07-01-0004 Chicago Heights City of Chicago Heights-Old Plank Road ENG1 $57,550  Sub. Phase Def. $57,750 ($200) $0
Trail Extension from Western to Euclid

2 line items in 2003 totalling: $177,550 $177,790 ($240) $0

*Obligation codes can be found at the end of this report.
Lines highlighted and shown in italics represent line item status as of prior PSC meeting.
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Active Balance

Deferred Funds

TIP ID Sponsor Brief Description Phase Net CMAQ $ (Fed) Fund Status Obligations* in Program Not Programmed
2005
01-05-0001 CDOT Safe Routes to School Program - Citywide ENG1 $111,249  Sub. Phase Def. $111,249 $0 $0
1 line items in 2005 totalling: $111,249 $111,249 $0 $0
2006
01-04-0002 CDOT 35th St Bicycle-Pedestrian Bridge ENG1 $829,322  Sub. Phase Def. $829,322 $0 $0
1 line items in 2006 totalling: $829,322 $829,322 $0 $0
2007
01-02-0027 CDOT Cicero Ave Smart Corridor ENG2 $0  Sub. Phase Def. $0 $0
01-06-0002 CDOT 43rd St Bicycle-Pedestrian Bridge ENG1 $563,422  Sub. Phase Def. $563,422 $0 $0
10-06-0003 Deerfield Deerfield Rd Sidewalk ENG2 $33,745  Sub. Phase Def. $33,744 $1 $0
07-06-0058 FPD of Cook County Thorn Creek Bicycle Trail Completion ENG1 $371,724  Sub. Phase Def. $371,724 $0 $0
11-06-0032 McHenry Miller Rd/Bull Valley Rd at N. Front Stand ENG1 $80,158  Sub. Phase Def. $80,158 $0 $0

Green St
10-06-0065 Waukegan Waukegan/North Chicago Lake Front Bike ENG2 $88,000  Sub. Phase Def. $88,000 $0 $0
Path

6 line items in 2007 totalling: $1,137,049 $1,137,048 $1 $0
2008
09-08-0005 Carpentersville IL 31 at Huntley Rd ENG1 $237,600  Sub. Phase Def. $237,025 $575 $0
01-01-0011 CDOT CDOT-New Resident/Student Bike IMP $174,600  Sub. Phase Def. $174,427 $173 $0

Marketing Program

*Obligation codes can be found at the end of this report.
Lines highlighted and shown in italics represent line item status as of prior PSC meeting.
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Active Balance Deferred Funds

TIP ID Sponsor Brief Description Phase Net CMAQ $ (Fed) Fund Status Obligations* in Program Not Programmed
01-08-0001 FPD of Cook County North Branch Bicycle Trail Extension ENG1 $353,000  Sub. Phase Def. $352,562 O $438 $0
(East Segment)
10-00-0128 Lake County DOT Roberts Rd at River Rd ENG1 $217,300  Sub. Phase Def. $217,300 F $0 $0
11-06-0032 McHenry Miller Rd/Bull Valley Rd at N. Front Stand ENG2 $295,800  Sub. Phase Def. $273,176 F $22,624 $0
Green St
04-08-0001 Melrose Park North Ave Commuter Bicycle Path from ENG1 $55,835  Sub. Phase Def. $55,835 F $0 $0
Mannheim Rd to Riverwoods Dr
06-06-0061 Palos Heights Cal Sag Greenway Bike Trail from IL 83 to  ENG1 $680,000  Sub. Phase Def. $480,291 M $199,709 $0
127th St
12-08-0003 Will County Laraway Rd at Cedar Rd ENG1 $120,000  Sub. Phase Def. $120,000 O $0 $0
Department of
Highways
8 line items in 2008 totalling: $2,134,135 $1,910,616 $223,519 $0
2009
01-97-0086 CDOT CDOT-Near West Side Signal Interconnect ENG $974,000  Sub. Phase Def. $916,000 M $58,000 $0
Expected accomplishment August 2016
09-09-0006 Elgin Elgin Bikeway Plan Route 1 NE Quadrant  ENG2 $101,131 Reinstated $101,131 F $0 $0
09-09-0007 Elgin Elgin Bikeway Plan Route 4 SW Quadrant ENG1 $180,099  Sub. Phase Def. $180,099 O $0 $0
Alternate route being sought with Kane County Forest Preserve
3 line items in 2009 totalling: $1,255,230 $1,197,230 $58,000 $0
2010
11-09-0006 Crystal Lake Main St and Crystal Lake Ave Railroad ENG1 $72,000 Sub. Phase Def. $34,088 M $37,912 $0
Crossings
09-09-0010 Kane County Huntley Rd at Galligan Rd ENG1 $80,000  Sub. Phase Def. $80,000 O $0 $0

*Obligation codes can be found at the end of this report.
Lines highlighted and shown in italics represent line item status as of prior PSC meeting.
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Active Balance Deferred Funds

TIP ID Sponsor Brief Description Phase Net CMAQ $ (Fed) Fund Status Obligations* in Program Not Programmed
09-08-0003 Pace Main St at Nelson Lake Rd ENG1 $80,000  Sub. Phase Def. $80,000 F $0 $0
07-08-0010 Riverdale CSXT Barr Rail Yard Switch Engine IMP $2,925,000 Sub. Phase Def. $4,680,000 M ($1,755,000) $0

Retrofit
12-10-0001 Romeoville Romeoville Metra Station and Parking CONST $340,000  Sub. Phase Def. $340,000 M $0 $0
5 line items in 2010 totalling: $3,497,000 $5,214,088 ($1,717,088) $0
2011
01-06-0005 CDOT Walk to Transit - Pedestrian ENG1 $0  Sub. Phase Def. $0 $0
Improvements to Intersections near CTA
Rail Stations
02-10-0001 Lincolnwood Lincolnwood Union Pacific (UP) Rail ENG1 $55,834  Sub. Phase Def. $55,834 F $0 $0
Line/Weber Spur Bike/Multiuse Trail
02-10-0002 Lincolnwood Lincolnwood Commonwealth Edison ENG1 $56,000  Sub. Phase Def. $55,953 F $47 $0
(ComEd) Utility ROW / Skokie Valley
Bike/Multiuse Trail
11-96-0007 McHenry County BIKE FAC-MCHENRY CONSERVATION  CONST $440,960  Sub. Phase Def. $242,700 F $198,260 $0
Conservation District DISTRICT-WOODSTOCK CRYSTAL
LAKE BIKEWAY
4 line items in 2011 totalling: $552,794 $354,487 $198,307 $0
2012
11-12-0006 Algonquin Randall Rd Pedestrian Crossing from ENG1 $120,000  Sub. Phase Def. $120,000 O $0 $0
Golden Eagle Dr to Stonegate Rd
01-02-0027 CDOT Cicero Ave Smart Corridor ENG $733,000  Sub. Phase Def. $497,228 M $235,772 $0

*Obligation codes can be found at the end of this report.
Lines highlighted and shown in italics represent line item status as of prior PSC meeting.
10/25/2016 4:33:52 PM
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Active Balance Deferred Funds

TIP ID Sponsor Brief Description Phase Net CMAQ $ (Fed) Fund Status Obligations* in Program Not Programmed
01-05-0001 CDOT Safe Routes to School Program - Citywide ~ENG2 $0  Sub. Phase Def. $0 $0
01-05-0001 CDOT Safe Routes to School Program - Citywide ENG2 $331,151  Sub. Phase Def. $298,400 M $32,751 $0

Final PS&E 4/22/2016
01-05-0001 CDOT Safe Routes to School Program - Citywide IMP $0  Sub. Phase Def. $0 $0
01-06-0005 CDOT Walk to Transit - Pedestrian ENG2 $0  Sub. Phase Def. $0 $0
Improvements to Intersections near CTA
Rail Stations
01-06-0005 CDOT Walk to Transit - Pedestrian ENG2 $320,000  Sub. Phase Def. $320,000 O $0 $0
Improvements to Intersections near CTA
Rail Stations
01-06-0005 CDOT Walk to Transit - Pedestrian CONST $537,000 Deferred $0 $537,000
Improvements to Intersections near CTA
Rail Stations
01-08-0003 CDOT Signal Controller Upgrade and Timing ENG2 $0  Sub. Phase Def. $0 $0
Program
01-97-0088 CDOT 87th St from Pulaski Rd to I-94/Dan Ryan ~ ENG1 $200,000 Deferred $0 $200,000
Ewy
10-06-0003 Deerfield Deerfield Rd Sidewalk ROW $84,172  Sub. Phase Def. $84,172 M $0 $0
03-12-0005 Des Plaines Ballard Rd from Bender Rd to Good Av ENG1 $13,400  Sub. Phase Def. $20,000 O ($6,600) $0
07-06-0058 FPD of Cook County  Thorn Creek Bicycle Trail Completion ENG2 $304,400  Sub. Phase Def. $295,712 O $8,688 $0
07-08-0002 Hazel Crest New Commuter Parking Lot on the NW ENG1 $23,973  Sub. Phase Def. $23,973 O $0 $0
corner of 171st St at Park Ave.
07-09-0003 Hazel Crest Commuter Parking along Park Av from ENG1 $20,880  Sub. Phase Def. M $20,880 $0

167th St to 171st St

*Obligation codes can be found at the end of this report.
Lines highlighted and shown in italics represent line item status as of prior PSC meeting.
10/25/2016 4:33:54 PM
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Active Balance

Deferred Funds

TIP ID Sponsor Brief Description Phase Net CMAQ $ (Fed) Fund Status Obligations* in Program Not Programmed
09-09-0010 Kane County Huntley Rd at Galligan Rd ENG2 $135,960  Sub. Phase Def. $135,960 O $0 $0
10-00-0128 Lake County DOT Roberts Rd at River Rd ROW $0  Sub. Phase Def. $0 $0
10-00-0128 Lake County DOT Roberts Rd at River Rd ENG2 $471,461  Sub. Phase Def. $471,461 F $0 $0
04-08-0002 Northlake Grand Ave Sidewalk from Northwest Ave ENG1 $140,000  Sub. Phase Def. $99,737 O $40,263 $0

to Rhodes Ave
08-05-0005 Oak Brook Oak Brook Employment Area Distributor ENG $50,000  Sub. Phase Def. $36,890 O $13,110 $0
Service
expected acocmplishment December 2016
09-08-0003 Pace Main St at Nelson Lake Rd ROW $0  Sub. Phase Def. $0 $0
09-10-0002 Sleepy Hollow Bike Path along Sleepy Hollow Road from  ENG1 $9,600  Sub. Phase Def. $9,600 F $0 $0
Thorobred Lane to Dundee Township Bird
Sanctuary Trail Head
07-10-0001 Tinley Park 183rd St at Oak Park Ave ENG1 $224,000  Sub. Phase Def. $224,000 M $0 $0
12-08-0003 Will County Laraway Rd at Cedar Rd ROW $0  Sub. Phase Def. $0 $0
Department of
Highways
24 line items in 2012 totalling: $3,718,997 $2,637,133 $344,864 $737,000
2013
11-12-0006 Algonquin Randall Rd Pedestrian Crossing from ENG2 $210,000  Sub. Phase Def. $193,417 O $16,583 $0
Golden Eagle Dr to Stonegate Rd
Project is on hold for reevaluation of alternatives. Expected accomplishment December 2017
01-01-0009 CDOT CDOT-Lakefront Trail-Navy Pier Flyover CONST $4,057,600 Sub. Phase Def. $4,057,600 O $0 $0

*Obligation codes can be found at the end of this report.
Lines highlighted and shown in italics represent line item status as of prior PSC meeting.
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Active Balance Deferred Funds

TIP ID Sponsor Brief Description Phase Net CMAQ $ (Fed) Fund Status Obligations* in Program Not Programmed

01-01-0011 CDOT CDOT-New Resident/Student Bike IMP $1,346,315 Reinstated $1,006,372 O $339,943 $0
Marketing Program

01-01-0011 CDOT CDOT-New Resident/Student Bike IMP $0  Sub. Phase Def. $0 $0
Marketing Program

01-04-0002 CDOT 35th St Bicycle-Pedestrian Bridge ENG2 $649,637  Sub. Phase Def. $2,252,644 M ($1,603,007) $0

01-04-0002 CDOT 35th St Bicycle-Pedestrian Bridge ENG2 $0  Sub. Phase Def. $0 $0

01-04-0002 CDOT 35th St Bicycle-Pedestrian Bridge CONST $7,261,042 Reinstated $7,261,000 M $42 $0

01-08-0007 CDOT 79th St from IL 50/Cicero Ave to Ashland ENG2 $440,000  Sub. Phase Def. $68,636 M $371,364 $0

Ave
Delayed due to difficulties in dividing engineering into separate scopes for capital work and "System Manager" software.Estimated accomplishment November 2017

07-01-0004 Chicago Heights City of Chicago Heights-Old Plank Road ENG2 $65,000 Sub. Phase Def. $59,026 O $5,974 $0
Trail Extension from Western to Euclid

08-12-0006 DuPage County DOT  Fabyan Pkwy/Washington St at Roosevelt ENG2 $549,000  Sub. Phase Def. $545,268 M $3,732 $0
Rd
07-06-0058 FPD of Cook County Thorn Creek Bicycle Trail Completion CONST $4,922,400 Reinstated $4,661,148 M $261,252 $0
12-12-0001 FPD of Will County DuPage River Trail - Segment 5 ENG1 $72,000 Sub. Phase Def. $71,833 O $167 $0
09-09-0010 Kane County Huntley Rd at Galligan Rd ROW $248,000  Sub. Phase Def. $248,000 O $0 $0
Need one remaining parcel - its in condemnation. Expected accomplishment January 2017
10-00-0129 Lake County DOT Hart Rd at US 14/W Northwest Hwy ENG2 $742,083  Sub. Phase Def. $742,083 O $0 $0

The addition of a Village of Barrington ITEP funded bike path has required additional right-of-way and engineering to the project. Expected accomplishment October 2016

10-02-0007 Lake County DOT Lake Zurich-US 12/Rand Road at Ela
Road

ENG2

$86,000

Reinstated

$86,150 O

($150)

$0

*Obligation codes can be found at the end of this report.

Lines highlighted and shown in italics represent line item status as of prior PSC meeting.
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Active Balance

Deferred Funds

TIP ID Sponsor Brief Description Phase Net CMAQ $ (Fed) Fund Status Obligations* in Program Not Programmed
02-10-0001 Lincolnwood Lincolnwood Union Pacific (UP) Rail ENG2 $52,000 Sub. Phase Def. $51,737 $263 $0
Line/Weber Spur Bike/Multiuse Trail
02-10-0002 Lincolnwood Lincolnwood Commonwealth Edison ENG2 $56,000 Sub. Phase Def. $55,982 $18 $0
(ComEd) Utility ROW / Skokie Valley
Bike/Multiuse Trail
03-12-0012 Niles Cleveland St Crosswalks from Waukegan  ENG1 $8,000 Sub. Phase Def. $7,996 $4 $0
Rd to Caldwell Av
04-12-0007 Northlake Northwest Av from Grand Av to North Av ENG1 $57,200  Sub. Phase Def. $57,111 $89 $0
"Project suspended"
09-08-0003 Pace Main St at Nelson Lake Rd ENG2 $55,000  Sub. Phase Def. $54,446 $554 $0
06-06-0061 Palos Heights Cal Sag Greenway Bike Trail from IL83to ROW $78,000 Reinstated $78,400 ($400) $0
127th St
09-10-0002 Sleepy Hollow Bike Path along Sleepy Hollow Road from  ENG2 $9,600  Sub. Phase Def. $9,600 $0 $0
Thorobred Lane to Dundee Township Bird
Sanctuary Trail Head
09-10-0002 Sleepy Hollow Bike Path along Sleepy Hollow Road from CONST $105,600 Reinstated $96,697 $8,903 $0
Thorobred Lane to Dundee Township Bird
Sanctuary Trail Head
07-06-0002 University Park Cicero Ave Shared Use Path ENG1 $60,000 Reinstated $60,000 $0 $0
Est. DA 11/2016
12-08-0003 Will County Laraway Rd at Cedar Rd ENG2 $0  Sub. Phase Def. $0 $0
Department of
Highways
25 line items in 2013 totalling: $21,130,477 $21,725,146 ($594,669) $0
2014
11-12-0006 Algonquin Randall Rd Pedestrian Crossing from ROW $320,000  Sub. Phase Def. $320,000 O $0 $0

Golden Eagle Dr to Stonegate Rd

Project is on hold for reevaluation of alternatives. Expected accomplishment December 2018

*Obligation codes can be found at the end of this report.
Lines highlighted and shown in italics represent line item status as of prior PSC meeting.
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Active Balance

Deferred Funds

TIP ID Sponsor Brief Description Phase Net CMAQ $ (Fed) Fund Status Obligations* in Program Not Programmed
09-08-0005 Carpentersville IL 31 at Huntley Rd ENG2 $190,400 Reinstated $190,400 O $0 $0
Expected accomplishment 12/16, expecting March 2017 letting
01-06-0002 CDOT 43rd St Bicycle-Pedestrian Bridge ENG2 $868,578 Reinstated $687,823 O $104,177 $76,578
Application to 2017 ITEP pending; expected accomplishment December 2016
01-09-0002 CDOT Weber Spur Trail UPRR from ENG1 $2,880,000 Reinstated $2,661,614 M $218,386 $0
Devon/Springfield to Elston/Kimberly
Further delays as Union Pacific reconsiders the length of corridor to be abandoned; expected accomplishment May 2018
01-09-0002 CDOT Weber Spur Trail UPRR from ENG2 $0 Reinstated $0 $0
Devon/Springdfield to Elston/Kimberly
01-09-0002 CDOT Weber Spur Trail UPRR from IMP $0  Sub. Phase Def. $0 $0
Devon/Springdfield to Elston/Kimberly
03-12-0005 Des Plaines Ballard Rd from Bender Rd to Good Av ENG2 $30,900  Sub. Phase Def. $30,905 M ($5) $0
08-12-0006 DuPage County DOT  Fabyan Pkwy/Washington St at Roosevelt ROW $1,137,000  Sub. Phase Def. $960,000 M $177,000 $0
Rd
09-09-0006 Elgin Elgin Bikeway Plan Route 1 NE Quadrant CONST $418,000 Reinstated $380,672 O $37,328 $0
01-08-0001 FPD of Cook County North Branch Bicycle Trail Extension ENG2 $246,000 Reinstated $230,290 O $15,710 $0
(East Segment)
07-08-0002 Hazel Crest New Commuter Parking Lot on the NW ROW $0  Sub. Phase Def. $0 $0
corner of 171st St at Park Ave.
07-08-0002 Hazel Crest New Commuter Parking Lot on the NW ENG2 $0  Sub. Phase Def. $0 $0
corner of 171st St at Park Ave.
07-08-0002 Hazel Crest New Commuter Parking Lot on the NW CONST $0  Sub. Phase Def. $0 $0
corner of 171st St at Park Ave.
03-12-0002 IDOT IL 59 at W Bartlett Rd ROW $432,000 Sub. Phase Def. $96,000 O $336,000 $0

*Obligation codes can be found at the end of this report.
Lines highlighted and shown in italics represent line item status as of prior PSC meeting.
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Active Balance Deferred Funds

TIP ID Sponsor Brief Description Phase Net CMAQ $ (Fed) Fund Status Obligations* in Program Not Programmed
09-11-0013 Kane County Arterial Management Center CONST $854,940 Reinstated $855,200 M ($260) $0
10-00-0128 Lake County DOT Roberts Rd at River Rd CONST $6,858,539 Reinstated $5,542,524 M $1,316,015 $0
10-00-0129 Lake County DOT Hart Rd at US 14/W Northwest Hwy ROW $659,000  Sub. Phase Def. $267,468 O $391,532 $0

The addition of a Village of Barrington ITEP funded bike path to the project has resulted in the need for additional right-of-way. Expected accomplishment January 2017.
02-10-0001 Lincolnwood Lincolnwood Union Pacific (UP) Rail ROW $4,724,000 Reinstated $3,680,000 M $304,000 $740,000
Line/Weber Spur Bike/Multiuse Trail
Reinstatement request of $2.384 million approved at 6/25 PSC. Ant. Accomp 3/2016
02-12-0003 Lincolnwood Touhy Av Overpass (Skokie Valley Bike ENG1 $158,520  Sub. Phase Def. $156,536 M $1,984 $0
Trail)
10-13-0015 North Chicago N Chicago Lakefront Bike Path ENG1 $17,795  Sub. Phase Def. $17,796 O ($1) $0

The City is working with District 1 regarding a Jurisdictional Transfer of IDOT ROW to the City to permit design to proceed. Initial design proposed required unattainable ROW from a RR and the

US Navy, so the JT request will permit a buildable-design to

04-12-0005 Oak Park Bike Parking along North Blv from Marion =~ ENG2 $0  Sub. Phase Def. $39,996 O ($39,996) $0
St to Forest Av and at Parking Lots at the
CTA Oak Park Blue Line Station
Potential for de-obligation. Phase accopmlished through local funds.
04-12-0005 Oak Park Bike Parking along North Blv from Marion =~ ENG2 $0  Sub. Phase Def. $0 $0
St to Forest Av and at Parking Lots at the
CTA Oak Park Blue Line Station
06-06-0061 Palos Heights Cal Sag Greenway Bike Trail from IL83to ENG2 $440,000 Reinstated $439,901 O $99 $0
127th St
06-06-0061 Palos Heights Cal Sag Greenway Bike Trail from IL 83 to CONST $138,000 Reinstated $108,000 O $30,000 $0
127th St
06-06-0061 Palos Heights Cal Sag Greenway Bike Trail from IL 83 to CONST $326,000 Reinstated $189,600 O $136,400 $0

127th St

*Obligation codes can be found at the end of this report.
Lines highlighted and shown in italics represent line item status as of prior PSC meeting.
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Active Balance Deferred Funds

TIP ID Sponsor Brief Description Phase Net CMAQ $ (Fed) Fund Status Obligations* in Program Not Programmed
02-12-0004 Skokie Old Orchard Rd from Skokie Blv to Gross ROW $33,000  Sub. Phase Def. $33,000 O $0 $0
Point Rd

Village has begun eminent domain procedures to acquire property needed for original project. Project was modified to be let. Full path to be completed by the Village when right of way is
obtained. Expected accomplishment March 2017

07-10-0001 Tinley Park 183rd St at Oak Park Ave ENG2 $144,000  Sub. Phase Def. $144,000 O $0 $0
07-96-0003 University Park University Parkway Bike Facility and CONST $1,660,000 Reinstated $1,660,000 O $0 $0
Intersection Improvement at Governors
Highway

HSIP funding application submitted for this project. Target letting November 2018

07-96-0003 University Park University Parkway Bike Facility and CONST $0  Sub. Phase Def. $0 $0
Intersection Improvement at Governors
Highway

10-06-0065 \Waukegan Waukegan/North Chicago Lake Front Bike CONST $0  Sub. Phase Def. $0 $0
Path

08-12-0008 \Wheaton Sign the Wheaton Bicycle Network ENG2 $14,400  Sub. Phase Def. $10,879 O $3,521 $0

anticipated accomplishment 08/16

31 line items in 2014 totalling: $22,551,072 $18,702,604 $3,031,890 $816,578
2015

09-08-0005 Carpentersville IL 31 at Huntley Rd ROW $0  Sub. Phase Def. $0 $0
01-05-0001 CDOT Safe Routes to School Program - Citywide CONST $0  Sub. Phase Def. $0 $0

This line combined with High Schools line.

07-01-0004 Chicago Heights City of Chicago Heights-Old Plank Road CONST $1,010,400 Reinstated $824,697 M $185,703 $0
Trail Extension from Western to Euclid

Withdrawn from March letting. Tgt. 4/24/15 letting. Remainder withdrawn: $278,050. 80% of low bid: 5714,297.

03-12-0005 Des Plaines Ballard Rd from Bender Rd to Good Av ROW $0  Sub. Phase Def. $0 $0
funding transferred to PHIl and Cosnt.

*Obligation codes can be found at the end of this report.
Lines highlighted and shown in italics represent line item status as of prior PSC meeting.
10/25/2016 4:34:03 PM
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Active Balance Deferred Funds

TIP ID Sponsor Brief Description Phase Net CMAQ $ (Fed) Fund Status Obligations* in Program Not Programmed
08-12-0006 DuPage County DOT  Fabyan Pkwy/Washington St at Roosevelt CONST $8,302,000 Reinstated $7,804,810 M $497,190 $0
Rd
Let 1/30/2015.
01-08-0001 FPD of Cook County North Branch Bicycle Trail Extension CONST $5,791,000 Reinstated $4,713,752 M $1,077,248 $0
(East Segment)
Split into two sections, one funded with TAP-L. Both will be re-let, transfer of funds pending 11/5/15 meeting to rework PHIl eng.
01-08-0001 FPD of Cook County North Branch Bicycle Trail Extension CONST $0  Sub. Phase Def. $0 O $0 $0
(East Segment)
Combined with other Construction line item to match executed agreement (1/25/15).
12-12-0001 FPD of Will County DuPage River Trail - Segment 5 ENG2 $68,000 Reinstated $67,918 O $82 $0
12-12-0001 FPD of Will County DuPage River Trail - Segment 5 CONST $302,000  Sub. Phase Def. $1,232,000 M $302,000 ($1,232,000)
10-02-0007 Lake County DOT Lake Zurich-US 12/Rand Road at Ela CONST $694,183 Reinstated $694,222 M ($39) $0
Road
Tgt. letting April 24, 2015. Sponsor change 2/2/15 from Lake Zurich to Lake County DOT. 80% of low bid: 5934,837.
10-02-0007 Lake County DOT Lake Zurich-US 12/Rand Road at Ela CONST $0  Sub. Phase Def. $0 $0
Road
This line consolidated with above for obligation tracking.
11-06-0032 McHenry Miller Rd/Bull Valley Rd at N. Front Stand CONST $1,556,440 Reinstated $1,556,200 O $240 $0
Green St
Let 1/30/2015.
04-08-0001 Melrose Park North Ave Commuter Bicycle Path from ENG2 $109,600 Reinstated $109,314 M $286 $0
Mannheim Rd to Riverwoods Dr
Est. draft PS&E 3/6/15
04-08-0001 Melrose Park North Ave Commuter Bicycle Path from CONST $1,540,000 Reinstated $1,499,920 M $40,080 $0

Mannheim Rd to Riverwoods Dr
Project let for bid 3/4/2016

*Obligation codes can be found at the end of this report.
Lines highlighted and shown in italics represent line item status as of prior PSC meeting.
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Active Balance Deferred Funds

TIP ID Sponsor Brief Description Phase Net CMAQ $ (Fed) Fund Status Obligations* in Program Not Programmed

04-08-0002 Northlake Grand Ave Sidewalk from Northwest Ave ENG2 $140,000 Reinstated $140,000 O $0 $0
to Rhodes Ave

Expected accomplishment November 2016

04-12-0005 Oak Park Bike Parking along North Blv from Marion ~CONST $0  Sub. Phase Def. $0 $0
St to Forest Av and at Parking Lots at the
CTA Oak Park Blue Line Station

09-08-0003 Pace Main St at Nelson Lake Rd CONST $700,436 Reinstated $584,773 M $115,663 $0
3/6/15 letting. Item 200. 80% of low bid: $512,337. Ob. remainder of 5419,564 withdrawn 3/24/15.

07-08-0010 Riverdale CSXT Barr Rail Yard Switch Engine IMP $1,712,520 Reinstated $1,712,520 $0
Retrofit

Funds to be added to FFY 2010 authorization via MPA.

12-10-0001 Romeoville Romeoville Metra Station and Parking ENG2 $440,000 Reinstated $437,082 O $2,918 $0

04-00-0010 Schiller Park Des Plaines River Rd Continuous Left ENG2 $24,000 Deferred $0 $24,000
Turn Lane from River St to Winona

No Oct 2015 Status Update Received. No May 2015 Status Update received.

07-10-0001 Tinley Park 183rd St at Oak Park Ave ROW $0 Reinstated $0 $0
Sponsor requested scope change for 1/7/16 meeting.

10-06-0065 \Waukegan Waukegan/North Chicago Lake Front Bike ENG1 $165,140  Sub. Phase Def. $165,140 $0
Path

May 2016 status update indicates delays and responding to IDOT review comments on draft PDR; expected authorization July 2016

22 line items in 2015 totalling: $22,555,719 $19,664,688 $4,099,031 ($1,208,000)
2016
07-12-0004 Burnham Burnham Greenway Trail from State Stto CONST $3,161,600 Deferred $0 $3,161,600

Brainard and Burnham
Targeting June 2017 letting

01-01-0009 CDOT CDOT-Lakefront Trail-Navy Pier Flyover CONST $7,270,400  Sub. Phase Def. $7,270,400 $0
Targeting local letting 10/1/2016

*Obligation codes can be found at the end of this report.
Lines highlighted and shown in italics represent line item status as of prior PSC meeting.
10/25/2016 4:34:06 PM
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Active Balance Deferred Funds

TIP ID Sponsor Brief Description Phase Net CMAQ $ (Fed) Fund Status Obligations* in Program Not Programmed
01-01-0011 CDOT CDOT-New Resident/Student Bike IMP $2,000,000 Deferred $0 $2,000,000
Marketing Program
Final plans and construction IPA to be submitted by the end of 2015. Targeting January 2017 authorization
01-02-0027 CDOT Cicero Ave Smart Corridor CONST $2,187,000 Reinstated $2,187,000 $0
Extended review process w/ IDOT. Final PS&E due to IDOT 8/15/2016. Targeting January 2017 local letting.
01-05-0001 CDOT Safe Routes to School Program - Citywide CONST $1,321,600 Reinstated $1,322,000 O ($400) $0
Expected accomplishment September 2016
01-06-0004 CDOT Walk Chicago-Pedestrian Encouragement IMP $0  Sub. Phase Def. $0 $0
Program
Identified as unneeded with request for increase on 01-01-0011, therefore funds were withdrawn.
01-06-0005 CDOT Walk to Transit - Pedestrian CONST $75,000 Sub. Phase Def. $1,463,000 ($1,388,000)
Improvements to Intersections near CTA
Rail Stations
PS&E submitted and aaiting comments (11/15) Ant. FFY 2016 letting
01-06-0074 CDOT Chicago Diesel Fleet Retrofit Project IMP $1,739,000 Deferred $0 $1,739,000
multiple delays; changes will likely require a re-scoping request prior to reacitvation. Anticipated authorization March 2017
01-06-0074 CDOT Chicago Diesel Fleet Retrofit Project IMP $672,800 Deferred $0 $672,800
multiple delays; changes will likely require a re-scoping request prior to reacitvation. Anticipated authorization March 2017
01-06-0074 CDOT Chicago Diesel Fleet Retrofit Project IMP $1,118,000 Deferred $0 $1,118,000
multiple delays; changes will likely require a re-scoping request prior to reacitvation. Anticipated authorization March 2017
01-08-0003 CDOT Signal Controller Upgrade and Timing IMP $1,920,000 Reinstated $1,920,000 O $0 $0
Program
final P&SE submittal 5/6/2016; expected authorization 08/2016, accomplishment 12/2016
01-09-0005 CDOT Traffic Management Center Integrated IMP $1,520,000 Deferred $0 $1,520,000

Corridor Management
Anticipated authorization June 2017

*Obligation codes can be found at the end of this report.
Lines highlighted and shown in italics represent line item status as of prior PSC meeting.
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Active Balance Deferred Funds
Net CMAQ $ (Fed) Fund Status Obligations*

TIP ID Sponsor Brief Description Phase in Program Not Programmed
01-12-0002 CDOT Arterial VMS Traveler Information System,  ENG $172,000 Deferred $0 $172,000
Phase |
anticipate a single IPA for engineering and implementation. Expected authorization February 2017
01-12-0002 CDOT Arterial VMS Traveler Information System, IMP $1,141,200 Deferred $0 $1,141,200
Phase |
anticipate a single IPA for engineering and implementation. Expected authorization February 2017
01-12-0006 CDOT US 41/Lakeshore Dr and Columbus Dr ENG $124,000 Deferred $0 $124,000
from Monroe Dr to US 41/Waldron Dr
(1600 S)
Antic. Auth. 11/2016.
01-12-0007 CDOT IL 19/Irving Park Rd from Western Av to ENG $122,000 Deferred $0 $122,000

US 41/Lake Shore Dr

Antic. auth. 11/2016.

01-12-0007 CDOT IL 19/Irving Park Rd from Western Av to IMP
US 41/Lake Shore Dr

$806,000 Deferred $0 $806,000

Expected authorization November 2017

05-09-0002 Cicero Cicero Rail Yard Switch Engine Retrofit IMP

$1,820,000 Deferred $0 $1,820,000

10/15 status update: "Reanalyzing project internally" Buy America waiver received. Final contract negotiations on-going (IDOT has signed, BNSF has not). Reinstatement request needed.

11-09-0006 Crystal Lake Main St and Crystal Lake Ave Railroad CONST $938,000 Deferred $0 $938,000
Crossings

Targeting letting November 2018

10-06-0003 Deerfield Deerfield Rd Sidewalk CONST $354,492 Reinstated $302,000 O $52,492 $0
Let 11/6/2015. 80% of low bid is $14,518,697 - combined with Deerfield Rd project.

03-12-0005 Des Plaines Ballard Rd from Bender Rd to Good Av CONST $0  Sub. Phase Def. $0 $0
Deferred per 10/15 status update. Anticipating March 2017 letting

03-12-0011 Des Plaines Des Plaines - Pedestrian Refuge Medians CONST $71,386 Deferred $0 $71,386

Delayed due to coordination with CCDOTH. Targeting letting March 2017

*Obligation codes can be found at the end of this report.
Lines highlighted and shown in italics represent line item status as of prior PSC meeting.
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Active Balance Deferred Funds

TIP ID Sponsor Brief Description Phase Net CMAQ $ (Fed) Fund Status Obligations* in Program Not Programmed
09-09-0007 Elgin Elgin Bikeway Plan Route 4 SW Quadrant ENG2 $143,801 Deferred $0 $143,801
Expected accomplishment July 2017
09-12-0009 Elgin Elgin CBD Bike Racks Program ENG2 $4,000 Sub. Phase Def. $12,000 ($8,000)
Expected accomplishment December 2016
09-12-0009 Elgin Elgin CBD Bike Racks Program CONST $64,800 Deferred ($4,000) $68,800
Expected authorization 12/2016, letting 06/2017
07-09-0003 Hazel Crest Commuter Parking along Park Av from ENG2 $11,440 Deferred $0 $11,440
167th St to 171st St
Waiting on Metra station rehab (summer 2015) before beginning.
04-11-0009 Hillside Butterfield Rd from Wolf Rd to Mannheim  CONST $452,000 Deferred $0 $452,000
Rd
Targeting January 2017 letting
03-14-0004 IDOT Cumberland Circle Improvement at Golf ROW $80,000 Sub. Phase Def. $80,000 O $0 $0
Rd/State St/Wolf Rd/Broadway St
Expected accomplishment April 2017
09-10-0016 IDOT IL 47 at Plato Rd ROW $0  Sub. Phase Def. $0 $0
Delayed due to coordination with nearby construction project of other agency along IL 47. Expected accomplishment October 2017.
07-03-0012 Lan-Oak Park District  Lansing Greenway Connection from CONST $0  Sub. Phase Def. $0 $0
Grand lllinois Trail to Thorn Creek Trail
Anticipated to sunset at end of FFY16. Voluntary deferral requested.
02-10-0001 Lincolnwood Lincolnwood Union Pacific (UP) Rail CONST $924,000 Reinstated $764,000 O $160,000 $0
Line/Weber Spur Bike/Multiuse Trail
Construction is anticipated to be fully completed by end of October of 2016.
02-10-0002 Lincolnwood Lincolnwood Commonwealth Edison CONST $920,000 Reinstated $907,923 M $12,077 $0

(ComEd) Utility ROW / Skokie Valley
Bike/Multiuse Trail

Let 1/15/16. 80% of low bid is $831,926.

*Obligation codes can be found at the end of this report.

Lines highlighted and shown in italics represent line item status as of prior PSC meeting.
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Active Balance Deferred Funds

TIP ID Sponsor Brief Description Phase Net CMAQ $ (Fed) Fund Status Obligations* in Program Not Programmed
02-12-0003 Lincolnwood Touhy Av Overpass (Skokie Valley Bike ENG2 $231,000 Reinstated $222,758 O $8,242 $0
Trail)
Expected accomplishment August 2017
11-96-0007 McHenry County BIKE FAC-MCHENRY CONSERVATION ENG2 $200,000  Sub. Phase Def. $53,826 O $146,174 $0
Conservation District DISTRICT-WOODSTOCK CRYSTAL
LAKE BIKEWAY
Agreement in Springfield for final approval. Expected accomplishment January 2017.
10-13-0015 North Chicago N Chicago Lakefront Bike Path ENG2 $27,031 Deferred $0 $27,031
Phase not started due to JT in-process regarding Sheridan Road. Expected accomplishment August 2018
04-08-0002 Northlake Grand Ave Sidewalk from Northwest Ave ~ CONST $1,693,000 Deferred $0 $1,693,000
to Rhodes Ave
On hold due to adjacent Tollway project. Targeting letting November 2017
04-12-0005 Oak Park Bike Parking along North Blv from Marion ~ CONST $306,000 Reinstated $305,310 O $690 $0
St to Forest Av and at Parking Lots at the
CTA Oak Park Blue Line Station
Project let May 9, 2016.80% of low bid $227,110.
12-10-0001 Romeoville Romeoville Metra Station and Parking CONST $3,160,000 Reinstated $35,200 O $3,124,800 $0
Targeting letting 11/2016
CONST $3,160,000 Reinstated $3,160,000 $0
12-10-0001 Romeoville Romeoville Metra Station and Parking CONST $812,000 Reinstated $812,000 $0
Targeting letting 11/2016
04-00-0010 Schiller Park Des Plaines River Rd Continuous Left CONST $320,000 Deferred $0 $320,000
Turn Lane from River St to Winona
No October 2015 Status Update Received. No May 2015 Status Update received.
02-12-0004 Skokie Old Orchard Rd from Skokie Blv to Gross CONST $0  Sub. Phase Def. $388,207 M $39,793 ($428,000)
Point Rd
Project let for bid 3/4/2016. 80% of low bid $310,566
07-10-0001 Tinley Park 183rd St at Oak Park Ave CONST $0  Sub. Phase Def. $0 $0

Currently considering scope change

*Obligation codes can be found at the end of this report.

Lines highlighted and shown in italics represent line item status as of prior PSC meeting.

Page 17 of 24

10/25/2016 4:34:12 PM



Active Balance Deferred Funds

to US 12/US 20/95th St

TIP ID Sponsor Brief Description Phase Net CMAQ $ (Fed) Fund Status Obligations* in Program Not Programmed
07-06-0002 University Park Cicero Ave Shared Use Path ENG2 $14,000 Deferred $0 $14,000
Antic. Auth. FFY 2017
10-06-0065 \Waukegan Waukegan/North Chicago Lake Front Bike ENG2 $84,800 Deferred $0 $84,800
Path
Expected accomplishment March 2017
10-06-0065 \Waukegan Waukegan/North Chicago Lake Front Bike CONST $365,744 Deferred $0 $365,744
Path
Targeting letting May 2018
12-08-0003 Will County Laraway Rd at Cedar Rd CONST $3,153,600 Deferred $0 $3,153,600
Department of
Highways
Targeting letting March 2017
46 line items in 2016 totalling: $41,501,694 $6,301,224 $15,284,268 $19,916,202
2017
09-08-0005 Carpentersville IL 31 at Huntley Rd CONST $2,896,800 Deferred $0 $2,896,800
Targeting January 2017 letting
01-03-0002 CDOT Stony Island Ave from Midway Plaisance ~ CONST $4,032,000 Deferred $0 $4,032,000

Draft PS&E anticipated to IDOT 3/1/17. Targeting September 2017 local letting.

Draft PS&E anticipated to IDOT 3/1/17
Draft PS&E anticipated to IDOT 3/1/17
Draft PS&E anticipated to IDOT 3/1/17

Draft PS&E anticipated to IDOT 3/1/17. Targeting Septemebe

*Obligation codes can be found at the end of this report.

Lines highlighted and shown in italics represent line item status as of prior PSC meeting.
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Active Balance Deferred Funds

TIP ID Sponsor Brief Description Phase Net CMAQ $ (Fed) Fund Status Obligations* in Program Not Programmed
01-06-0005 CDOT Walk to Transit - Pedestrian ENG1 $0  Sub. Phase Def. $188,000 ($188,000)
Improvements to Intersections near CTA
Rail Stations

Combined ENG1/ENG2 IPA and agreements targeted for submission to IDOT 09/01/2016.

01-06-0005 CDOT

Walk to Transit - Pedestrian ENG2 $0  Sub. Phase Def. $372,000 ($372,000)
Improvements to Intersections near CTA
Rail Stations

Scope development delayed by staffing availability and prioritization of completing engineering on previous series. Combined ENG1/ENG2 Agreement and IPA due to IDOT 9/1/2016. Expected

aacomplishment February 2018

01-06-0005 CDOT

Walk to Transit - Pedestrian CONST $1,860,000 Deferred $0 $1,860,000
Improvements to Intersections near CTA
Rail Stations

Scope development delayed by staffing availability and prioritization of completing engineering on previous series. Expected accomplishment August 2018.

01-06-0005 CDOT

Walk to Transit - Pedestrian IMP $0  Sub. Phase Def. $0 $0
Improvements to Intersections near CTA
Rail Stations

Deferred 6/2015 due to ENG1/ENG2 not antic. To be accomp. prior to 2015 sunset.

01-08-0007 CDOT

79th St from IL 50/Cicero Ave to Ashland  CONST $5,020,000 Deferred $0 $5,020,000
Ave

Estimate that a revised engineering agreement will be submitted to IDOT 9/1/2016.Estimated accomplishment April 2018.

*Obligation codes can be found at the end of this report.
Lines highlighted and shown in italics represent line item status as of prior PSC meeting.
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TIP ID

Sponsor

Active Balance Deferred Funds
Brief Description Phase Net CMAQ $ (Fed) Fund Status Obligations*

in Program Not Programmed
01-12-0005 CDOT Arterial Detection System Improvements IMP $412,000 Deferred $0 $412,000
Anticipated authorization April 2017
01-12-0005 CDOT Arterial Detection System Improvements IMP $140,800 Deferred $0 $140,800
Anticipated authorization April 2017
01-12-0005 CDOT Arterial Detection System Improvements IMP $140,800 Deferred $0 $140,800
Anticipated authorization April 2017
01-12-0005 CDOT Arterial Detection System Improvements IMP $140,800 Deferred $0 $140,800
Anticipated authorization April 2017
01-12-0005 CDOT Arterial Detection System Improvements IMP $140,800 Deferred $0 $140,800
Anticipated authorization April 2017
01-12-0006 CDOT US 41/Lakeshore Dr and Columbus Dr IMP $820,000 Deferred $0 $820,000
from Monroe Dr to US 41/Waldron Dr
(1600 S)
Expected authorization November 2017
01-97-0086 CDOT CDOT-Near West Side Signal Interconnect CONST $1,692,000 Deferred $0 $1,692,000
Project on hold due to Loop Link BRT. Targeting local etting 8/1/2017.
01-97-0088 CDOT 87th St from Pulaski Rd to [-94/Dan Ryan CONST $1,338,000 Deferred $0 $1,338,000
Ewy
Estimate that a revised engineering agreement will be submitted to IDOT 11/1/2016. Estimated accomplishment June 2018
01-97-0088 CDOT 87th St from Pulaski Rd to I-94/Dan Ryan CONST $1,670,000 Deferred $0 $1,670,000
Ewy
Estimate that a revised engineering agreement will be submitted to IDOT 11/1/2016. Estimated accomplishment June 2018.
01-97-0092 CDOT IL 50/Cicero Ave from US 14/Peterson CONST $8,108,000 Deferred $0 $8,108,000

Ave to Lexington Ave
Expected accomplishment January 2018.

*Obligation codes can be found at the end of this report.
Lines highlighted and shown in italics represent line item status as of prior PSC meeting.
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Active Balance Deferred Funds

TIP ID Sponsor Brief Description Phase Net CMAQ $ (Fed) Fund Status Obligations* in Program Not Programmed
01-97-0093 CDOT 95th St from Western Ave to US 41/Ewing CONST $3,460,000 Deferred $0 $3,460,000
Ave

Estimate that a revised engineering agreement will be submitted to IDOT 11/1/2016. Expected accomplishment June 2018

01-97-0093 CDOT

95th St from Western Ave to US 41/Ewing CONST $4,360,000 Deferred $0 $4,360,000
Ave

Estimate that a revised engineering agreement will be submitted to IDOT 11/1/2016. Expected accomplishment June 2018

01-98-0080 CDOT

CDOT Peterson Ave from Cicero to Ridge CONST $2,301,182 Deferred $0 $2,301,182
Signal Interconnect

Expected accomplishment January 2018.

09-09-0007 Elgin

Elgin Bikeway Plan Route 4 SW Quadrant CONST $2,397,000 Deferred $0 $2,397,000
Targeting November 2018 letting.

08-12-0003 Elmhurst

IL 56/Butterfield Rd at York St ENG1 $112,000 Deferred $0 $112,000
Expected authorization November 2016

08-12-0003 Elmhurst

IL 56/Butterfield Rd at York St ROW $349,920 Deferred $0 $349,920
Expected accomplishment December 2018

07-09-0003 Hazel Crest

Commuter Parking along Park Av from CONST $189,760 Deferred $0 $189,760
167th St to 171st St

May 2016 status update indicates accomplishment "After 2019"

04-11-0009 Hillside

Butterfield Rd from Wolf Rd to Mannheim ROW $640,000  Sub. Phase Def. $640,000 $0
Rd

Expected accomplishment October 2016. Construciton was vountarily deferred.

03-14-0004 IDOT

Cumberland Circle Improvement at Golf CONST $0  Sub. Phase Def. $0 $0
Rd/State St/Wolf Rd/Broadway St

Targeting letting June 2017

09-10-0016 IDOT

IL 47 at Plato Rd CONST $2,400,000 Deferred $0 $2,400,000

Anticipating June 2018 letting. Public support for roundabout option delayed DA. ROW sunsets 9/30/2015 and is targeting 1/2016 auth. Deferral of ROW and construction phases occurred

6/25/15.

*Obligation codes can be found at the end of this report.
Lines highlighted and shown in italics represent line item status as of prior PSC meeting.
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Active Balance Deferred Funds

TIP ID Sponsor Brief Description Phase Net CMAQ $ (Fed) Fund Status Obligations* in Program Not Programmed

09-09-0010 Kane County Huntley Rd at Galligan Rd CONST $1,058,840 Reinstated $1,058,840 $0
Target letting 3/10/2017

10-00-0129 Lake County DOT Hart Rd at US 14/W Northwest Hwy CONST $2,063,917 Deferred $0 $2,063,917
Targeting letting March 2017

02-12-0003 Lincolnwood Touhy Av Overpass (Skokie Valley Bike CONST $3,179,000 Deferred $0 $3,179,000

Trail)

Targeting state letting August 2017

11-96-0007 McHenry County BIKE FAC-MCHENRY CONSERVATION  CONST $219,200 Deferred $0 $219,200

Conservation District DISTRICT-WOODSTOCK CRYSTAL
LAKE BIKEWAY

Sunsets 9/30/2015. Request approved at 6/25 PSC to transfer S200K to ENG2 and defer 5219K for construction, targeting 3/1/2017 letting.

03-12-0012 Niles Cleveland St Crosswalks from Waukegan CONST $94,000 Deferred $0 $94,000
Rd to Caldwell Av

Targeting letting April 2018

10-13-0015 North Chicago N Chicago Lakefront Bike Path CONST $249,040 Deferred $0 $249,040
project is on hold awaiting the completion of a Jurisdictional Transfer of Sheridan Road form IDOT to CNC.

07-06-0002 University Park Cicero Ave Shared Use Path CONST $184,800 Deferred $0 $184,800
Tgt. letting FFY 2018

08-12-0008 Wheaton Sign the Wheaton Bicycle Network CONST $129,760 Deferred $0 $129,760
Targeting August 2017 letting

35 line items in 2017 totalling: $51,800,419 $0 $2,258,840 $49,541,579
2018
01-14-0010 CDOT Jackson Park/59th St Bicycle Path CONST $578,000 Deferred $0 $578,000

Sponsorship transferred to CDOT from CPD 6/2015.

*Obligation codes can be found at the end of this report.
Lines highlighted and shown in italics represent line item status as of prior PSC meeting.
10/25/2016 4:34:17 PM
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Active Balance Deferred Funds

TIP ID Sponsor Brief Description Phase Net CMAQ $ (Fed) Fund Status Obligations* in Program Not Programmed
08-12-0003 Elmhurst IL 56/Butterfield Rd at York St ENG2 $128,000 Deferred $0 $128,000
08-12-0003 Elmhurst IL 56/Butterfield Rd at York St CONST $1,025,920 Deferred $0 $1,025,920

Delayed indefinitely. Muni observing traffic to see if improvement is warranted
03-12-0002 IDOT IL 59 at W Bartlett Rd CONST $0  Sub. Phase Def. $0 $0
08-00-0008 IDOT IL 53 from North Ave/IL 64 to St Charles CONST $209,000 Deferred $0 $209,000
Rd
03-12-0010 Mount Prospect Golf Rd Alt. 3 Regional Bike Route ENG1 $8,000 Deferred $0 $8,000
08-05-0005 Oak Brook Oak Brook Employment Area Distributor IMP $910,000 Deferred $0 $910,000
Service
Village may hire new planner soon and reevaluate the project
7 line items in 2018 totalling: $2,858,920 $0 $0 $2,858,920
2019
11-12-0006 Algonquin Randall Rd Pedestrian Crossing from CONST $0  Sub. Phase Def. $0 $0
Golden Eagle Dr to Stonegate Rd
Anticipated accomplishment: 9/2019. Deferred per 10/2015 status update.ENG2/ROW in progress.
03-12-0010 Mount Prospect Golf Rd Alt. 3 Regional Bike Route ENG2 $12,000 Deferred $0 $12,000
04-12-0007 Northlake Northwest Av from Grand Av to North Av ENG2 $57,200 Deferred $0 $57,200
04-12-0007 Northlake Northwest Av from Grand Av to North Av ~ CONST $629,600 Deferred $0 $629,600
Waiting for completion of adjacent Tollway project before proceeding.
4 line items in 2019 totalling: $698,800 $0 $0 $698,800
2020
03-12-0010 Mount Prospect Golf Rd Alt. 3 Regional Bike Route CONST $272,000 Deferred $0 $272,000

*Obligation codes can be found at the end of this report.

Lines highlighted and shown in italics represent line item status as of prior PSC meeting.
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Active Balance Deferred Funds
TIP ID Sponsor Brief Description Phase Net CMAQ $ (Fed) Fund Status Obligations*

in Program Not Programmed
1 line items in 2020 totalling: $272,000 $0 $0 $272,000
230 line items totalling: $177,352,787 $80,517,847 $23,201,861 $73,633,079
Net CMAQ $ (Fed) - Includes the initial amount of CMAQ funding programmed for the line item, plus any increases and less any withdrawals Awards/Obligations Codes

that are not related to the line item's deferral.
F - Final Voucher/FTA Grant Closed

Fund Status - Indicates if the CMAQ $ are currently deferred or have been reinstated for the line item. A status of "Sub. Phase Def." means that a M - Modified Project Agreement
subsequent phase of the project was deferred. O - Obligated

Obligations - The federal CMAQ funds authorized by FHWA/FTA for the line item.

Active Balance inProgram - The balance of funds yet to be authorized on line items with partial obligations and reinstated line items that have not yet
had an authorization. This balance represents what is available for federal authorization in the CMAP TIP.

Deferred Funds Not Programmed - The balance of deferred funds that have not been reinstated.

*Obligation codes can be found at the end of this report.
Lines highlighted and shown in italics represent line item status as of prior PSC meeting.
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‘ Chicago Metropolitan
m  Agency for Planning

To:

From: CMAP Staff
Date: October 27, 2016
Re:

MEMORANDUM

CMAQ Project Selection Committee

Agenda Item No. 5.0

233 South Wacker Drive
Suite 800
Chicago, Illinois 60606

312 454 0400
www.cmap.illinois.gov

CMAQ/TAP-L Project Change Requests for consideration on November 3, 2016

Seven projects (6 CMAQ and 1 TAP-L) have submitted scope, cost, and schedule change
requests for committee consideration. The sponsors’ requests are attached; re-ranking analyses

are available upon request.

A summary of the impacts of the staff recommended schedule and cost changes on the fiscal
constraint of the Transportation Improvement Program (TIP) is shown below. The FFY 2017
Current Program amount included below is the new funding in FFY 2017 and carryover from

former years.

CMAQ
2017 2018 2019 2020 |Notes
Current Program* $209,335,866( $107,109,200( $84,904,545( $103,923,000
Unprogrammed Balance* $34,202,134 -$3,186,200( $19,018,455 $3,923,000
Sponsor requested changes
02-16-0012 $56,000 -$56,000 CON move 18 to 17
02-97-0006 $1,350,000 -$1,350,000| Transfer CON 20 to ROW 17
07-14-0010 $94,000 Increase for IMP 15 (shown in 17)
09-96-0017 $1,400,023 -$1,400,023 Move CON 18 to 17
10-16-0004 $1,836,960 -$1,836,960 Move CON 19 to 17
10-16-0005 $1,428,320| -$1,428,320 Move CON 19 to 18
Sum of Changes From Requests $4,736,983 -$27,703| -$3,265,280| -$1,350,000
Sum of Recommended Changes $4,736,983 -$27,703| -$3,265,280| -$1,350,000
Recommended Revised Program $214,072,849( $107,081,497| $81,639,265| $102,573,000
Rec. Rev. Unprogrammed Balance $29,465,151 -$3,158,497| $22,283,735 $5,273,000
TAP-L
2017 2018 2019 2020 |Notes
Current Program* $32,315,975 $0 $0 $0
Unprogrammed Balance* $193,587 $7,206,684( $8,948,000 $8,948,000

Sponsor requested changes

12-13-0007 $39,500 Increase for CON
Sum of Changes From Requests $39,500 $0 $0 $0
Sum of Recommended Changes $39,500 $0 $0 $0
Recommended Revised Program $32,355,475 $0 $0 $0
Rec. Rev. Unprogrammed Balance $154,087 $7,206,684| $8,948,000 $8,948,000

*Source: CMAP FY 2014-19 TIP.



For Committee Consideration (CMAQ):

Evanston — Evanston Main Street Bike Rack Access to Transit Improvements (TIP ID 02-16-
0012)
This project was approved for $56,000 federal ($70,000 total) for construction in FFY 2018.

The sponsor is requesting a schedule change to reprogram construction funds from FFY 2018 to
FFY 2017. Since the project cost did not change, no reranking was required.

Recommendation to the CMAQ Project Selection Committee:

Staff recommends approval of the requested schedule change to reprogram $56,000 federal
($70,000 total) for construction from FFY 2018 to FFY 2017, effectively changing the sunset year
from FFY 2020 to FFY 2019, for Evanston Main Street Bike Rack Access to Transit Improvements
(TIP ID 02-16-0012).

Cook County DOTH - Old Orchard Rd from Harms to Skokie Blvd (new limits E of I-
94/Edens Expy to W of IL 41/Skokie Blvd) (TIP ID 02-97-0006)

This project was approved for $176,000 federal ($220,000 total) for right of way in FFY 2017 and
$6,986,000 ($8,732,500 total) for construction in 2020.

The sponsor is requesting to transfer $1,350,000 federal ($1,688,000 total) from construction to
right of way in FFY 2017, due to higher than anticipated appraised value of properties, to
initiate offers and begin negotiations.

Recommendation to the CMAQ Project Selection Committee:

Staff recommends approval of the requested transfer of $1,350,000 federal ($1,688,000 total)
from construction to right of way in in FFY 2017 for Old Orchard Rd from Harms to Skokie Blvd
(new limits E of I-94/Edens Expy to W of IL 41/Skokie Blvd) (TIP ID 02-97-0006).

Park Forest — Install CNG Facilities in Park Forest and Homewood; Purchase CNG Refuse
Haulers (TIP ID 07-14-0010)

This project was approved for $2,505,000 federal ($3,131,000 total) for implementation in FFY
2015, $405,000 federal ($506,000 total) for implementation in FFY 2016, $415,000 federal
($519,000 total) for implementation in FFY 2017, and $851,000 federal ($1,065,000 total) for
implementation in FFY 2018.

The sponsor is requesting a cost increase of $94,000 federal ($117,400 total) for FFY 2015
implementation accomplished in FFY 2016 The requested cost increase is due rising costs over

estimates done in 2013.

A re-ranking was completed with the project ranking unchanging at 6" among 2014-2018 Direct
Emissions Reduction Improvements. The ranking among funded projects was unchanged at 6.
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Recommendation to the CMAQ Project Selection Committee:

Staff recommends approval of the requested cost increase of $94,000 federal ($117,400 total) for
FFY 2015 implementation accomplished in FFY 2016 for Park Forest — Install CNG Facilities in
Park Forest and Homewood; Purchase CNG Refuse Haulers (TIP ID 07-14-0010).

Kane County — Longmeadow Road Bike Path Extensions (TIP ID 09-96-0017)
This project was approved for $1,400,023 federal ($1,750,029 total) for construction in FFY 2018.

The sponsor is requesting a schedule change to reprogram construction funds from FFY 2018 to
FFY 2017. Since the project cost did not change, no reranking was required.

Recommendation to the CMAQ Project Selection Committee:

Staff recommends approval of the requested schedule change to reprogram $1,400,023 federal
($1,750,029 total) for construction from FFY 2018 to FFY 2017, effectively changing the sunset
year from FFY 2020 to FFY 2019, for Longmeadow Road Bike Path Extensions (TIP ID 09-96-
0017).

Lake County — US 12/Rand Rd from IL 176 Ramps to Miller Rd (TIP ID 10-16-0004)
This project was approved for $1,836,960 federal ($2,296,200 total) for construction in FFY 2019.

The sponsor is requesting a schedule change to reprogram construction funds from FFY 2019 to
FFY 2017. Since the project cost did not change, no reranking was required.

Recommendation to the CMAQ Project Selection Committee:

Staff recommends approval of the requested schedule change to reprogram $1,836,960 federal
($2,296,200 total) for construction from FFY 2019 to FFY 2017, effectively changing the sunset
year from FFY 2021 to FFY 2019, for US 12/Rand Rd from IL 176 Ramps to Miller Rd (TIP ID 10-
16-0004).

Lake County — Sunset Av/Golf Rd/Greenwood Av from McAree Rd to IL 137/Sheridan Rd
(TIP ID 10-16-0005)

This project was approved for $80,000 federal ($100,000 total) for right of way in FFY 2018 and
$1,428,320 federal ($1,785,400 total) for construction in FFY 2019.

The sponsor is requesting a schedule change to reprogram construction funds from FFY 2019 to
FFY 2018. The sponsor anticipates a request to reprogram right of way funds from FFY 2018 to
FFY 2017 at a subsequent meeting.

Recommendation to the CMAQ Project Selection Committee:

Staff recommends approval of the requested schedule change to reprogram $1,428,320 federal
($1,785,400 total for construction from FFY 2019 to FFY 2018, effectively changing the sunset
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year from FFY 2021 to FFY 2020, for Sunset Av/Golf Rd/Greenwood Av from McAree Rd to IL
137/Sheridan Rd (TIP ID 10-16-0005).

For Committee Consideration (TAP-L):

Frankfort — Pfeiffer Road from Sauk Trail to Old Plank Trail (Pfeiffer Rd Bike Path) (TIP ID
12-13-0007)

This project was approved for $31,200 federal ($39,000 total) for phase 2 engineering in FFY
2016, and $357,000 federal ($454,250 total) for construction in FFY 2017.

The sponsor is requesting a cost increase of $39,500 federal ($49,300 total) for construction in
FFY 2017. The requested cost increase is due to the final construction estimate being higher
than prior estimates.

Recommendation to the CMAQ Project Selection Committee:

Staff recommends approval of the requested cost increase $39,500 federal ($49,300 total) for
construction in FFY 2017 for Frankfort — Pfeiffer Road from Sauk Trail to Old Plank Trail
(Pfeiffer Rd Bike Path) (TIP ID 12-13-0007).

CMAQ 1116



CMAQ Schedule Change Request Form

Project Identification

TIP ID 02-16-0012 Sponsor City of Evanston

Project Location Description Evanston Main Street Bike Rack Access to Transit Improvements

Currently Programmed Schedule

Phase Programmed Phase Programmed
FFY FFY

ENG1 ENG

ROW N/A

CONST 2018

Requested Schedule

Phase Starting FFY | Actual or Phase Starting FFY  Actual or

Anticipated Anticipated
Authorization Authorization
Date Date

ENG1 ENG

ENG2 IMP

ROW NA

CONST 2017

Reason for Request
Check here if the reason is a scope change |:| and complete a Scope Change Request form.

There is community interest to see the bike parking facility constructed in 2017. Therefore, the City is
currently preparing construction plans for IDOT letting in April, 2017.

Additional Comments

Updated 3/14/2014



Project Identification

Please provide the project identification exactly as it appears in the CMAQ Program. The current
Program Summary Report can be found on the CMAQ Program Management and Resources page of the
CMAP website (http://www.cmap.illinois.gov/mobility/strategic-investment/cmaqg/program-
management-resources).

Currently Programmed Schedule

Please provide the currently programmed federal fiscal year (FFY) for every phase (use the appropriate
phases for your project), including completed phases. The FFY begins on October 1 and ends September
30 of each year. Enter N/A for ROW if no ROW is required for the project.

Requested Schedule

Please provide the requested starting federal fiscal year (FFY) for every phase (use the appropriate
phases for your project), including completed phases, and the actual or anticipated date of federal
authorization (or letting date for the Construction phase). For phases that are not federally funded,
indicate the date that contracts will be executed or in-house work will begin. The FFY begins on October
1 and ends September 30 of each year. Enter N/A for ROW if no ROW is required for the project.

Note: If the requested schedule change moves a phase(s) into any year earlier than the year it was
initially programmed in, the phase’s sunset year will be changed to a corresponding earlier year. For
example, if funds that were initially programmed in FFY15, with a sunset of FFY17 are reprogrammed in
FFY14, the sunset will be changed to FFY16. Schedule change requests to move a phase(s) to a later
year will not, however, result in the sunset year moving back as well. For example, if funds that were
initially programmed in FFY15, with a sunset of FFY17 are reprogrammed in FFY16, the sunset will be
remain FFY17.

Reason for Request
Briefly describe the reason for the schedule change (this information will be used to develop the PSC
agenda).

Additional Comments

Provide any additional information that may assist CMAP staff and the PSC with consideration of this
request. Use this space to explain any entries above that were left blank, or to clarify any of your above
responses.

For the submittal procedures that apply to this form, see the Change Request
Procedures document.

Submit this completed form to your Planning Liaison (PL) for review and
submittal to CMAP. For sponsors noted as exceptions to PL review in the
procedures above, please submit to the project contact for transmittal to CMAP.

Requests should be submitted according to the schedule outlined on the current
calendar of Transportation Meetings and Deadlines. Requests received after
the CMAQ Revision Request deadline for a particular PSC meeting will not be
considered until the next scheduled meeting.

Updated 2/20/2014



CMAQ/TAP Cost Change Request Form

Project Identification

TIP ID

02-97-0006

Sponsor

Cook County Dept. of Transportation and Highways

Project Location Description

CH A83 0Old Orchard Road from Woods Drive to Skokie Boulevard

Currently Programmed Funding — Before cost change(s)

Phase Programmed | Programmed Programmed | Programmed Federal Match Phase
FFY Total Cost Federal Cost | Federal Fund Fund Accomplished*
($000’s) ($000’s) Share (%) Source @ Source
ENG1 |2014 $430,000 $0 0% Local X
ENG2 | 2016 $960,000 SO 0% Local X
ROW 2017 $220,000 $176,000 80% CMAQ | Local []
CONST | 2017/Future | $16,433,000 | $8,586,000 52% CMAQ | Local and []
& HPP | MFT
CE
Total $16,653,000 | $8,762,000 53%
Programmed | Programmed Programmed | Programmed Federal Match Phase
FFY Total Cost Federal Cost | Federal Fund Fund Accomplished*
($000’s) ($000’s) Share (%) Source @ Source
ENG []
IMP []
Total

Actual/Estimated Costs and Schedule — Including cost change(s)

Starting FFY | Current Total Current Current Federal Local Actual or
Cost (5000’s) Federal Cost | Federal Fund Match Anticipated
($000’s) Share (%) Source  Fund federal
Source authorization
date**
ENG1 | 2014 $430,000 S0 0% Local
ENG2 | 2016 $960,000 SO 0% Local
ROW 2017 $1,908,000 $1,526,000 80% CMAQ | Local 12/01/2016
CONST | 2017/Future | $14,745,000 | $7,236,000 49% CMAQ | Local and 9/22/2017
& HPP MFT
CE
Total $16,653,000 $8,762,000 | 53%
Starting FFY | Current Total Current Current Federal Local Actual or
Cost (5000’s) Federal Cost | Federal Fund Match Anticipated
($000’s) Share (%) Source Fund FTA Grant
Source approval
date***
ENG
IMP
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| Total | | |

Requested Cost Changes (+/-)

Check all that apply: [_] Cost Increase [X] Transfer of Funds [ ] Reinstatement of Deferred Funds

Phase Starting FFY | Additional Total Additional Federal Revised Transfer
Cost ($000’s) CMAQ Funds($000’s) | Federal to/from
Share (%) phase(s)
ENG 1
ENG 2
ROW 2017 $1,688,000 $1,350,000 From CONST
CONST 2017/Future | -$1,688,000 -$1,350,000 To ROW
CE
Total $0 $0
Phase Starting Additional Total Additional Federal Revised Transfer
FFY Cost ($000’s) CMAQ Funds ($000’s)  Federal to/from
Share (%) phase(s)
ENG
IMP
Total

Reason for Request

Check here if the reason is a scope change |:| and complete a Scope Change Request form.

The appraised value of the properties requiring acquisition as either a fee simple, permanent easement,
or temporary easement was significantly higher than anticipated. We are requesting a transfer of funds
from construction to ROW to be able to initiate offers and begin negotiations. There appears to be
sufficient local and MFT funds to cover the balance in construction; however, a request for a cost
increase in construction may be necessary at a later date.

State and Federal Project Information

Select One.

& State/Federal Project or Grant Numbers Provided Below
|:| Most recently approved PPl Form Attached

|:| Local Agency Agreement Attached

Phase State Job Number Federal Project Number FTA Grant Number
X-00-000-00 XXX-0000(000) TL-XX-XXXX-XX

ENG1

ENG 2

ROW R-90-016-16 CMM-4003(706)

CONST C-91-241-16 CMM-4003(707)

CONST C-91-242-16 CMM-4003(705)

ENG

IMP
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Additional Comments

Project Identification

Provide the project identification exactly as it appears in the CMAQ or TAP programs. The current CMAQ
Program Summary Report can be found on the CMAQ Program Management and Resources page of the CMAP
website (http://www.cmap.illinois.gov/mobility/strategic-investment/cmag/program-management-resources).
Individual project line items are listed alphabetically by sponsor in the year in which they are programmed.

Currently Programmed Funding — Before cost change(s)

Provide the current programmed funding for all phases, regardless of the fund source used/programmed for
that phase. The FFY and costs for CMAQ line items must match the current CMAQ Program, including any
previously approved cost changes. For deferred phases, the programmed year should be entered as MYB. All
line items funded with other sources should match the TIP, however phases not included in the TIP (for example
locally funded engineering) should also be included here. Enter N/A for ROW or CE if no ROW or CE is required
for the project.

Complete the table that is appropriate for the type of project. Insert additional rows in the table if more than
one fund source is being used for a phase, or if funding is “staged” in multiple federal fiscal years. Each row
should include one fund source and one FFY.

*Definitions of accomplishment can be found in the CMAQ Programming and Management Policies.

Actual/Estimated Costs and Schedule — Including cost change(s)

Enter the actual costs included in the most recent Engineer’s Estimate for every phase of the project, including
phases that are complete and/or authorized, and the current project schedule. For accomplished phases, enter
the actual cost and date of federal authorization or grant approval. Enter N/A for ROW or CE if no ROW or CE is
required for the project.

Complete the table that is appropriate for the type of project. Insert additional rows in the table if more than
one fund source is being used for a phase, or if funding is “staged” in multiple federal fiscal years. Each row
should include one fund source and one FFY.

**For the construction phase, enter the letting date. For other phases, the authorization date is typically the
date the Local Agency Agreement is executed by IDOT Central Office. For phases not using federal funds, enter
the estimated start date of the phase.

***Some non-traditional projects (such as the purchase of bicycle racks) may be ENG/IMP projects processed
through IDOT. For these projects, enter the federal authorization date.

Requested Cost Changes (+/-)

Enter the changes (positive and negative) to the total cost of each phase and the CMAQ funding requested
(difference between currently programmed funds and actual/estimated cost). If any line is the same as the
currently programmed funding, enter zeroes. To request a transfer of funds from one phase to another, enter
negative values in the phase funds are being transferred from and enter the phase(s) funds are being
transferred to in the “Transfer to/from phase(s)” column. In the row for the phase accepting the transferred
funds, enter the amount transferred and the phase it is being transferred from. If you are requesting an
increase in addition to a transfer, please use separate rows for the transferred amount and the new funding
being requested.
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Complete the table that is appropriate for the type of project. Insert additional rows in the table if more than
one fund source is being used for a phase, or if funding is “staged” in multiple federal fiscal years.
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Reason for Request

Briefly describe the reason for the cost change (this information will be used to develop the PSC agenda).

State and Federal Project Information

State and/or Federal identification must be provided below or via an attached Project Program Information (PPI)
Form or Local Agency Agreement for Federal Participation (BLR 5310). Enter TBD if numbers have not yet been
assigned by IDOT or the FTA.

Additional Comments

Provide any additional information that may assist CMAP staff and the PSC with consideration of this request.
Use this space to explain any entries above that were left blank, or to clarify any of your above responses. There
is no need to repeat information supplied elsewhere on the form; information provided only in a cover letter
should be repeated, however.

For the submittal procedures and more detailed instructions that apply to this form,
see the CMAQ Scope and Cost Change Request Procedures document.

Submit this completed form and any requested attachments to your Planning Liaison
(PL) for review and submittal to CMAP. For sponsors noted as exceptions to PL review
in the procedure above, please submit to the project contact for transmittal to CMAP.

Requests should be submitted according to the schedule outlined on the current
calendar of Transportation Meetings and Deadlines. Requests received after the
CMAQ Revision Request deadline for a particular PSC meeting will not be considered
until the next scheduled meeting.
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CMAQ/TAP Cost Change Request Form

Project Identification
TIPID | 07-14-0010

Sponsor Village of Park Forest

New CNG Fueling facility in Homewood, expansion of existing facility in Park
Forest cost difference between 12 new Diesel/CNG vehicles at 80%

Project Location Description

Currently Programmed Funding — Before cost change(s)

Programmed Programmed Programmed | Programmed Federal | Match Phase
FFY Total Cost Federal Cost Federal Fund Fund Accomplished*
($000’s) ($000’s) Share (%) Source | Source
ENG1 |n/a []
ENG2 | n/a [ ]
ROW | n/a []
CONST | 2015 3,131 2,505 80% CMAQ | Hwd Disp []
CONST | 2016 506 404 80% CMAQ | Hwd Disp []
CONST | 2017 519 415 80% CMAQ | Hwd Disp []
CONST | 2018 527 421 80% CMAQ | Hwd Disp []
CONST | 2018 538 430 80% CMAQ | Hwd Disp []
CE n/a
Total 5,221 4,176 80%
Programmed | Programmed Programmed | Programmed Federal | Match Phase
FFY Total Cost Federal Cost | Federal Fund Fund Accomplished*
($000’s) ($000’s) Share (%) Source | Source
ENG []
IMP []
Total

Actual/Estimated Costs and Schedule — Including cost change(s)

Phase Starting FFY  Current Total Current Current Federal | Local Actual or
Cost (5000’s) Federal Cost | Federal Fund Match Anticipated
($000’s) Share (%) Source | Fund federal
Source authorization
date**

ENG1 n/a

ENG2 | n/a

ROW n/a

CONST | 2015 3,248 2,599 80% CMAQ | Hwd Disp

CONST | 2016 506 404 80% CMAQ | Hwd Disp

CONST | 2017 519 415 80% CMAQ | Hwd Disp

CONST | 2018 527 421 80% CMAQ | Hwd Disp

CONST | 2018 538 430 80% CMAQ | Hwd Disp

CE n/a

Total 5,338 4,269
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Phase Starting FFY  Current Total Current Current Federal | Local Actual or

Cost (5000’s) Federal Cost | Federal Fund Match Anticipated
($000’s) Share (%) Source | Fund FTA Grant
Source approval
date***
ENG
IMP
Total

Requested Cost Changes (+/-)

Check all that apply: [ ] Cost Increase [ ] Transfer of Funds [ ] Reinstatement of Deferred Funds

Starting Additional Total Additional Federal Revised Transfer
FFY Cost ($000’s) CMAQ Funds($000’s) | Federal to/from
Share (%) phase(s)
ENG1
ENG 2
ROW
CONST 2015 +117 +94
CE
Total
Starting Additional Total Additional Federal Revised Transfer
FFY Cost ($000’s) CMAQ Funds ($000’s) | Federal to/from
Share (%) phase(s)
ENG
IMP
Total

Reason for Request

Check here if the reason is a scope change |:| and complete a Scope Change Request form.
Project was started late due to temporary hold -ups verifying that the project met all the necessary
requirements from FED and State. Costs rose slightly due to estimates which were done in 2013 realizing
small increases. Once final approval was given project was concluded in an expedient fashion. A ribbon
cutting ceremony was done on site on July 21. Total increase request is 3%.

State and Federal Project Information

Select One.

[X] state/Federal Project or Grant Numbers Provided Below
[ ] Most recently approved PPI Form Attached

[ ] Local Agency Agreement Attached
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Phase State Job Number Federal Project Number FTA Grant Number

X-00-000-00 XXX-0000(000) TL-XX-XXXX-XX
ENG1 P-
ENG 2 D-
ROW R-
CONST C-91-175-14 4003268
ENG
IMP

Additional Comments

Project Identification

Provide the project identification exactly as it appears in the CMAQ or TAP programs. The current CMAQ
Program Summary Report can be found on the CMAQ Program Management and Resources page of the CMAP
website (http://www.cmap.illinois.gov/mobility/strategic-investment/cmag/program-management-resources).
Individual project line items are listed alphabetically by sponsor in the year in which they are programmed.

Currently Programmed Funding — Before cost change(s)

Provide the current programmed funding for all phases, regardless of the fund source used/programmed for
that phase. The FFY and costs for CMAQ line items must match the current CMAQ Program, including any
previously approved cost changes. For deferred phases, the programmed year should be entered as MYB. All
line items funded with other sources should match the TIP, however phases not included in the TIP (for example
locally funded engineering) should also be included here. Enter N/A for ROW or CE if no ROW or CE is required
for the project.

Complete the table that is appropriate for the type of project. Insert additional rows in the table if more than
one fund source is being used for a phase, or if funding is “staged” in multiple federal fiscal years. Each row
should include one fund source and one FFY.

*Definitions of accomplishment can be found in the CMAQ Programming and Management Policies.

Actual/Estimated Costs and Schedule — Including cost change(s)

Enter the actual costs included in the most recent Engineer’s Estimate for every phase of the project, including
phases that are complete and/or authorized, and the current project schedule. For accomplished phases, enter
the actual cost and date of federal authorization or grant approval. Enter N/A for ROW or CE if no ROW or CE is
required for the project.

Complete the table that is appropriate for the type of project. Insert additional rows in the table if more than
one fund source is being used for a phase, or if funding is “staged” in multiple federal fiscal years. Each row
should include one fund source and one FFY.

**For the construction phase, enter the letting date. For other phases, the authorization date is typically the
date the Local Agency Agreement is executed by IDOT Central Office. For phases not using federal funds, enter
the estimated start date of the phase.

***Some non-traditional projects (such as the purchase of bicycle racks) may be ENG/IMP projects processed
through IDOT. For these projects, enter the federal authorization date.

Requested Cost Changes (+/-)
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Enter the changes (positive and negative) to the total cost of each phase and the CMAQ funding requested
(difference between currently programmed funds and actual/estimated cost). If any line is the same as the
currently programmed funding, enter zeroes. To request a transfer of funds from one phase to another, enter
negative values in the phase funds are being transferred from and enter the phase(s) funds are being
transferred to in the “Transfer to/from phase(s)” column. In the row for the phase accepting the transferred
funds, enter the amount transferred and the phase it is being transferred from. If you are requesting an
increase in addition to a transfer, please use separate rows for the transferred amount and the new funding
being requested.

Complete the table that is appropriate for the type of project. Insert additional rows in the table if more than
one fund source is being used for a phase, or if funding is “staged” in multiple federal fiscal years.

Reason for Request

Briefly describe the reason for the cost change (this information will be used to develop the PSC agenda).

State and Federal Project Information

State and/or Federal identification must be provided below or via an attached Project Program Information (PPI)
Form or Local Agency Agreement for Federal Participation (BLR 5310). Enter TBD if numbers have not yet been
assigned by IDOT or the FTA.

Additional Comments

Provide any additional information that may assist CMAP staff and the PSC with consideration of this request.
Use this space to explain any entries above that were left blank, or to clarify any of your above responses. There
is no need to repeat information supplied elsewhere on the form; information provided only in a cover letter
should be repeated, however.

For the submittal procedures and more detailed instructions that apply to this form,
see the CMAQ Scope and Cost Change Request Procedures document.

Submit this completed form and any requested attachments to your Planning Liaison
(PL) for review and submittal to CMAP. For sponsors noted as exceptions to PL review
in the procedure above, please submit to the project contact for transmittal to CMAP.

Requests should be submitted according to the schedule outlined on the current
calendar of Transportation Meetings and Deadlines. Requests received after the
CMAAQ Revision Request deadline for a particular PSC meeting will not be considered
until the next scheduled meeting.
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CMAQ/TAP Schedule Change Request Form

Project Identification

TIP ID 09-96-0017 Sponsor Kane County DOT

Project Location Description Longmeadow Parkway Bridge Corridor

Currently Programmed Schedule

Phase Programmed Phase Programmed
FFY FFY

ENG1 ENG

ROW

CONST 2018 B2

Requested Schedule

Phase Starting FFY | Actual or Phase Starting FFY | Actual or

Anticipated Anticipated
Authorization Authorization
DE{] Date

ENG1 ENG

ENG2 IMP

ROW

CONST 2017 B2 Aug 2017

Reason for Request
Check here if the reason is a scope change |:| and complete a Scope Change Request form.

The letting date for this section containing the $1,400,023 for Longmeadow Parkway bicycle and
pedestrian path has been moved from FFY2018 to September, 2017. We need to adjust the FFY for the
CMAQ funds associated with this section accordingly. We acknowledge the sunset year will change.

Additional Comments
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Project Identification

Please provide the project identification exactly as it appears in the CMAQ or TAP programs. The
current Program Summary Report can be found on the CMAQ Program Management and Resources
page of the CMAP website (http://www.cmap.illinois.gov/mobility/strategic-investment/cmag/program-
management-resources).

Currently Programmed Schedule

Please provide the currently programmed federal fiscal year (FFY) for every phase (use the appropriate
phases for your project), including completed phases. The FFY begins on October 1 and ends September
30 of each year. Enter N/A for ROW if no ROW is required for the project.

Requested Schedule

Please provide the requested starting federal fiscal year (FFY) for every phase (use the appropriate
phases for your project), including completed phases, and the actual or anticipated date of federal
authorization (or letting date for the Construction phase). For phases that are not federally funded,
indicate the date that contracts will be executed or in-house work will begin. The FFY begins on October
1 and ends September 30 of each year. Enter N/A for ROW if no ROW is required for the project.

Note: If the requested schedule change moves a phase(s) into any year earlier than the year it was
initially programmed in, the phase’s sunset year will be changed to a corresponding earlier year. For
example, if funds that were initially programmed in FFY15, with a sunset of FFY17 are reprogrammed in
FFY14, the sunset will be changed to FFY16. Schedule change requests to move a phase(s) to a later
year will not, however, result in the sunset year moving back as well. For example, if funds that were
initially programmed in FFY15, with a sunset of FFY17 are reprogrammed in FFY16, the sunset will be
remain FFY17.

Reason for Request
Briefly describe the reason for the schedule change (this information will be used to develop the PSC
agenda).

Additional Comments

Provide any additional information that may assist CMAP staff and the PSC with consideration of this
request. Use this space to explain any entries above that were left blank, or to clarify any of your above
responses.

For the submittal procedures that apply to this form, see the Change Request
Procedures document.

Submit this completed form to your Planning Liaison (PL) for review and
submittal to CMAP. For sponsors noted as exceptions to PL review in the
procedures above, please submit to the project contact for transmittal to CMAP.

Requests should be submitted according to the schedule outlined on the current
calendar of Transportation Meetings and Deadlines. Requests received after
the CMAQ Revision Request deadline for a particular PSC meeting will not be
considered until the next scheduled meeting.
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CMAQ/TAP Schedule Change Request Form

Project Identification

TIPID 10-16-0004 Sponsor LAKE COUNTY

Project Location Description | US 12 Rand Rd from CH 2 Miller Rd to IL 176 W Liberty St

Currently Programmed Schedule

[ CONST | 2019 |
Phase Programmed
FFY Phase Programmed
ENG1 FEY
ENG2 ENG
ROW IMP
Requested Schedule
| CONST | 2017 | 8/11/17 |
Phase Starting FFY | Actual or
Anticipated Phase Starting FFY  Actual or
Authorization Anticipated
Date Authorization
ENG1 Date
ENG2 ENG
ROW IMP

Reason for Request
Check here if the reason is a scope change |:| and complete a Scope Change Request form.

ENGINEERING HAS BEEN ACCELERATED AND THE LOCAL FUNDS ARE IN PLACE TO MEET A TARGET LET
DATE OF 9/22/2017

Additional Comments
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CMAQ/TAP Schedule Change Request Form

Project Identification

TIPID 10-16-0005 Sponsor LAKE COUNTY

Project Location Description CH 46 Sunset Av/Golf Rd/Glenwood Av from McAree Rd to IL 137
Sheridan Rd

Currently Programmed Schedule

| CONST | 2019 |
Phase Programmed
FFY Phase Programmed
ENG1 FEY
ENG2 ENG
ROW IMP
Requested Schedule
| CONST | 2018 | 1/26/2018 \
Phase Starting FFY | Actual or
Anticipated Phase Starting FFY  Actual or
Authorization Anticipated
Date Authorization
ENG1 Date
ENG2 ENG
ROW IMP

Reason for Request
Check here if the reason is a scope change |:| and complete a Scope Change Request form.

PROCEEDED WITH ENG 2 W/O FED S. LOCAL FUNDS IN PLACE FOR 3/9/2018 TARGET LETTING.

Additional Comments
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Project Identification

CMAQ/TAP Cost Change Request Form

TIPID

12-13-0007

Sponsor

Village of Frankfort

Project Location Description

Pfeiffer Road Bike Path

Currently Programmed Funding — Before cost change(s)

Programmed Programmed Programmed | Programmed Federal | Match Phase
FFY Total Cost Federal Cost Federal Fund Fund Accomplished*
($000’s) ($000’s) Share (%) Source | Source
ENG1 | 2013 40 Local X
ENG2 | 2014 39 31.2 80 TAP Local X
ROW |n/a []
CONST | 2016 400 320 80 TAP Local []
CE 2016 46 36.8 80 TAP Local
Total 525 388 73.9
Programmed Programmed Programmed | Programmed Federal | Match Phase
FFY Total Cost Federal Cost Federal Fund Fund Accomplished*
($000’s) ($000’s) Share (%) Source | Source
ENG []
IMP []
Total

Actual/Estimated Costs and Schedule — Including cost change(s)

Starting FFY

Current Total
Cost ($000’s)

Current
Federal Cost
($000’s)

Current
Federal
Share (%)

Federal
Fund
Source

Actual or
Anticipated
federal
authorization
date**

ENG1 2013 40 Local 12/10/12
ENG2 | 2014 39 31.2 80 TAP Local 7/30/14
ROW n/a
CONST | 2016 449.3 359.5 80 TAP Local 7/29/16
CE 2016 46 36.8 80 TAP Local 8/18/16
Total 574.3 427.5 74.4
Starting FFY | Current Total Current Current Federal Actual or
Cost (5000’s) Federal Cost | Federal Fund Anticipated
($000’s) Share (%) Source FTA Grant
approval
date***
ENG
IMP
Total
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Requested Cost Changes (+/-)

Check all that apply: [X] Cost Increase [ _] Transfer of Funds [ ] Reinstatement of Deferred Funds

Starting Additional Total Additional Federal Revised Transfer
FFY Cost (S000’s) CMAQ Funds($000’s) | Federal to/from
Share (%) phase(s)
ENG1
ENG 2
ROW
CONST 2016 49.3 39.5 80 n/a
CE
Total 2016 49.3 39.5 80
Starting Additional Total Additional Federal Revised Transfer
FFY Cost ($000’s) CMAQ Funds ($000’s)  Federal to/from
Share (%) phase(s)
ENG
IMP
Total

Reason for Request

Check here if the reason is a scope change |:| and complete a Scope Change Request form.

The construction contract was bid on July 29, 2016 by IDOT and the lowest, responsible bidder was
Iroquois Paving Corporation at a cost of $228,228.00. While this bid price is $29,772.00 below the
estimate, the final estimate for the pending Canadian National/Wisconsin Central Railroad (CNRR) work
(per approved ICC Order and approved Phase | Project Development Report) is $221,081.00; or
$71,081.00 above prior estimates. As such, there is a shortfall in Federal TAP dollars of $39,500.

State and Federal Project Information

Select One.

|:| State/Federal Project or Grant Numbers Provided Below
& Most recently approved PPl Form Attached

[ ] Local Agency Agreement Attached

Phase State Job Number Federal Project Number FTA Grant Number
X-00-000-00 XXX-0000(000) TL-XX-XXXX-XX

ENG1 P-

ENG 2 D-

ROW R-

CONST C-

ENG

IMP

Additional Comments
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Project Identification

Provide the project identification exactly as it appears in the CMAQ or TAP programs. The current CMAQ
Program Summary Report can be found on the CMAQ Program Management and Resources page of the CMAP
website (http://www.cmap.illinois.gov/mobility/strategic-investment/cmag/program-management-resources).
Individual project line items are listed alphabetically by sponsor in the year in which they are programmed.

Currently Programmed Funding — Before cost change(s)

Provide the current programmed funding for all phases, regardless of the fund source used/programmed for
that phase. The FFY and costs for CMAQ line items must match the current CMAQ Program, including any
previously approved cost changes. For deferred phases, the programmed year should be entered as MYB. All
line items funded with other sources should match the TIP, however phases not included in the TIP (for example
locally funded engineering) should also be included here. Enter N/A for ROW or CE if no ROW or CE is required
for the project.

Complete the table that is appropriate for the type of project. Insert additional rows in the table if more than
one fund source is being used for a phase, or if funding is “staged” in multiple federal fiscal years. Each row
should include one fund source and one FFY.

*Definitions of accomplishment can be found in the CMAQ Programming and Management Policies.

Actual/Estimated Costs and Schedule — Including cost change(s)

Enter the actual costs included in the most recent Engineer’s Estimate for every phase of the project, including
phases that are complete and/or authorized, and the current project schedule. For accomplished phases, enter
the actual cost and date of federal authorization or grant approval. Enter N/A for ROW or CE if no ROW or CE is
required for the project.

Complete the table that is appropriate for the type of project. Insert additional rows in the table if more than
one fund source is being used for a phase, or if funding is “staged” in multiple federal fiscal years. Each row
should include one fund source and one FFY.

**For the construction phase, enter the letting date. For other phases, the authorization date is typically the
date the Local Agency Agreement is executed by IDOT Central Office. For phases not using federal funds, enter
the estimated start date of the phase.

***Some non-traditional projects (such as the purchase of bicycle racks) may be ENG/IMP projects processed
through IDOT. For these projects, enter the federal authorization date.

Requested Cost Changes (+/-)

Enter the changes (positive and negative) to the total cost of each phase and the CMAQ funding requested
(difference between currently programmed funds and actual/estimated cost). If any line is the same as the
currently programmed funding, enter zeroes. To request a transfer of funds from one phase to another, enter
negative values in the phase funds are being transferred from and enter the phase(s) funds are being
transferred to in the “Transfer to/from phase(s)” column. In the row for the phase accepting the transferred
funds, enter the amount transferred and the phase it is being transferred from. If you are requesting an
increase in addition to a transfer, please use separate rows for the transferred amount and the new funding
being requested.

Complete the table that is appropriate for the type of project. Insert additional rows in the table if more than
one fund source is being used for a phase, or if funding is “staged” in multiple federal fiscal years.
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Reason for Request

Briefly describe the reason for the cost change (this information will be used to develop the PSC agenda).

State and Federal Project Information

State and/or Federal identification must be provided below or via an attached Project Program Information (PPI)
Form or Local Agency Agreement for Federal Participation (BLR 5310). Enter TBD if numbers have not yet been
assigned by IDOT or the FTA.

Additional Comments

Provide any additional information that may assist CMAP staff and the PSC with consideration of this request.
Use this space to explain any entries above that were left blank, or to clarify any of your above responses. There
is no need to repeat information supplied elsewhere on the form; information provided only in a cover letter
should be repeated, however.

For the submittal procedures and more detailed instructions that apply to this form,
see the CMAQ Scope and Cost Change Request Procedures document.

Submit this completed form and any requested attachments to your Planning Liaison
(PL) for review and submittal to CMAP. For sponsors noted as exceptions to PL review
in the procedure above, please submit to the project contact for transmittal to CMAP.

Requests should be submitted according to the schedule outlined on the current
calendar of Transportation Meetings and Deadlines. Requests received after the
CMAQ Revision Request deadline for a particular PSC meeting will not be considered
until the next scheduled meeting.
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